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2nd Five-Year Review Report (1998-2002) 
Massachusetts Military Reservation (MMR) Superfund Site 

Otis Air National Guard Base (ANGB), Massachusetts 
 
 

EXECUTIVE SUMMARY 
 
 A five-year review was conducted on all the MMR IRP sites currently being cleaned up under the 
Federal Facility Agreement (FFA) for the Massachusetts Military Reservation (MMR) Superfund site, signed 
July 17, 1991 and its amendments.  This review was done according to the current, applicable EPA guidance 
(OSWER 540-R-01-007, dated June 2001) and it covers all the remedies for all the IRP sites at the MMR, 
regardless if the sites are closed or if their treatment systems may no longer be operating. 
 
 The purpose of a five-year review is to evaluate the implementation and performance of site cleanup 
remedies to determine if these remedies are, or will be, protective of human health and the environment.  Going 
beyond the review requirement, sites where remedies were never required or where remedies have not yet been 
selected were evaluated for their potential threat to human health and the environment.   
 
 Over eighty individual sites, including ground water plumes and source areas, were evaluated to 
determine if their cleanup remedies were still functioning as intended by the decision documents.  In addition, 
the exposure assumptions, toxicity data, cleanup levels, and other criteria used to make the cleanup decisions 
were examined in today�s light to determine if any significant changes had occurred, or if any new information 
had come to light that could call into question the protectiveness of these remedies. 
 
 As a practical matter, the MMR IRP sites were grouped into four categories, based on their status in 
the CERCLA cleanup process.  The four categories are:  1) No Further Action,  2) Remedy Complete,          3) 
Remedy Functioning, and 4) Under Investigation. 
 
 All sites where no further action was proposed in lieu of a remedial action (Category 1) were found to 
be protective.  These were sites where a closure decision had been made based on data gathered during one of 
the study phases.  In addition, all sites where a remedial action was chosen and completed (Category 2) were 
also found to be protective. 
 
 Most MMR IRP cleanup remedies currently in operation (Category 3) were found to be protective of 
human health and the environment.  Some of these remedies, such as the ground water extraction and treatment 
for plumes, are protective in the short term and will be fully protective, once cleanup goals have been achieved.  
Detailed information can be found in the technical assessments of these sites. 
 
 For sites still under investigation (Category 4), protectiveness assessments were deferred, as allowed by 
the guidance.  Even though five-year review assessments were deferred, all Category 4 sites were evaluated and 
found to pose no imminent or substantial threat to human health or the environment. 
 
 There were some specific issues identified with some of the Category 3 and Category 4 sites.  These 
have been summarized in Table 7, along with their recommendations and follow-up actions.  Although none of 
these issues adversely affects the overall protectiveness of the site, the recommendations and actions will be 
followed up using the regular activities of the MMR IRP stakeholder groups (e.g. Plume Cleanup Team, Senior 
Management Board, etc.), which include the public, community advisors, and the regulators. 
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Five-Year Review Summary Form 

  
SITE IDENTIFICATION 

Site name (from WasteLAN):  Otis Air National Guard Base/MMR 
EPA ID (from WasteLAN):  MA2570024487 
Region:  1 State:  MA City/County:  Otis ANGB/Barnstable 

SITE STATUS 

NPL status:  X Final      Deleted     Other (specify)  
Remediation status (choose all that apply):  X Under Construction   X Operating    X Complete 
Multiple OUs?*  X YES     NO Construction completion date:  ___ / ___ / ______  N/A 
Has site been put into reuse?    YES   X NO 

REVIEW STATUS 

Lead agency:    EPA    State    Tribe  X Other Federal Agency  __United States Air Force____________ 
Author name:  James A. Baker III 
Author title:  Environmental Engineer Author affiliation:    Air Force Center for 

Environmental Excellence (AFCEE) 
Review period:**  10 / 17 / 1997  to  10 / 15 / 2002 
Date(s) of site inspection:  ___ / ___ / ______   N/A 
Type of review: 

X Post-SARA   Pre-SARA      NPL-Removal only 
  Non-NPL Remedial Action Site      NPL State/Tribe-lead 
  Regional Discretion 

Review number:    1 (first)  X 2 (second)    3 (third)    Other (specify) __________ 

Triggering action:  
X  Actual RA Onsite Construction at OU # 2   Actual RA Start at OU#____ 
  Construction Completion     Previous Five-Year Review Report 
    Other (specify)  
Triggering action date (from WasteLAN):  10 / 15 / 1992 
Due date (five years after triggering action date):  10 / 15 / 1997 
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2nd Five-Year Review, 1998-2002 
Massachusetts Military Reservation (MMR) Superfund Site 

Otis Air National Guard Base (ANGB), Massachusetts 
 
1.0 Purpose 
 
 The purpose of the five-year review is to evaluate the implementation and performance of a 
site cleanup remedy in order to determine if the remedy is or will be protective of human health and 
the environment.  The EPA guidance for five-year reviews (OSWER 540-R-01-007, dated June 2001) 
requires each Site be evaluated and three questions answered regarding the protectiveness of the 
cleanup actions that have occurred or are occurring at the Site.  These three questions are:  
 

A.  Is the remedy functioning as intended by the decision documents? 

B.  Are the exposure assumptions, toxicity data, cleanup levels, and remedial 
 action objectives used at the time of the remedy still valid? 

C.  Has any other information come to light that could call in to question the 
 protectiveness of the remedy?   

 
 For the purposes of this five-year review, the word �Site� (capital �S�) refers to the collection 
of all the individual source areas and ground water sites at the MMR that are being cleaned up 
pursuant to the Federal Facility Agreement (FFA) for the Massachusetts Military Reservation (MMR) 
Superfund Site, signed July 17, 1991 and its amendments.  Each of the individual sites was evaluated 
pursuant to the five-year review guidance.  The methods, findings, and conclusions of the reviews are 
documented within this five-year review report.  In addition, this five-year review report identified 
certain issues found during the review and identified specific recommendations to address them.  
 
 The Air Force Center for Environmental Excellence (AFCEE) prepared this five-year review 
report pursuant to CERCLA §121 and the National Contingency Plan (NCP).  CERCLA §121 states: 
 

If the President selects a remedial action that results in any hazardous substances, 
pollutants, or contaminants remaining at the Site, the President shall review such 
remedial action no less often than each five years after the initiation of such 
remedial action to assure that human health and the environment are being 
protected by the remedial action being implemented.  In addition, if upon such 
review it is the judgment of the President that action is appropriate at such Site in 
accordance with section [104] or [106], the President shall take or require such 
action. The President shall report to the Congress a list of facilities for which such 
review is required, the results of all such reviews, and any actions taken as a result 
of such reviews. 

 
AFCEE interpreted this requirement further.  In the NCP, 40 CFR §300.430(f)(4)(ii) states: 
 

If a remedial action is selected that results in hazardous substances, pollutants, or 
contaminants remaining at the Site above levels that allow for unlimited use and 
unrestricted exposure, the lead agency shall review such action no less often than 
every five years after the initiation of the selected remedial action. 
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 AFCEE conducted a five-year review of the various cleanup evaluations, decisions and 
remedies implemented at the MMR Superfund Site in Otis ANGB, Massachusetts.  From January 
2002 through October 2002, the AFCEE Remedial Project Manager (RPM) and his staff performed 
the work for this review.  This report documents the results of that review. 
 
 This is the second five-year review for the MMR Superfund Site, covering the period 1998-
2002.  The triggering action for this statutory review began with the initiation of the remedial action 
on-site construction date of the Chemical Spill No.4 (CS-4) treatment system on October 15, 1992.  
As a result of this triggering action, the first five-year review, covering the period 1992-1997, was 
published in March 1999.  There are no open issues from this report. 
 
 This five-year review is required at the MMR Superfund Site because hazardous substances, 
pollutants, or contaminants remain at the Site above levels that allow for unlimited use and 
unrestricted exposure. 
 
1.1 Exception 
 
 By regulation, the contaminated sites at MMR that are being cleaned up by the MMR Impact 
Area Ground Water Study Program (IAGWSP), pursuant to the U.S. EPA Region 1 Administrative 
Order, under the authority of the Safe Drinking Water Act, are not included in this report. 
 
 
2.0 Methodology 
 
 This five-year review report covers multiple remedies and operable units in the MMR cleanup 
program.  Regardless of whether operable units or areas of concern are active or inactive, each MMR 
IRP site was evaluated according to the EPA guidance for five-year reviews.  The status and progress 
of each site in the CERCLA cleanup process was considered in each evaluation.  Figure 1 is a flow 
diagram that shows how this process works, in general. 
 
 Every effort was made to provide accurate references to the documents in the MMR 
administrative record that apply to each of these sites.  Summaries of certain descriptive data were 
put in tabular form, to keep the size of this report manageable.  Examples of these data are site 
chronologies, site backgrounds, investigative and remedial actions, and descriptions of progress made 
since the last five-year review.  The reader is referred to the specific source documents, should they 
wish to examine all of the data. 
 
 The primary focus of this document is the technical assessment and any subsequent issues and 
required follow-up actions that relate to the continued protectiveness of the cleanup actions 
associated with each site.  Individual assessments were made for every site that is open, and that has a 
remedy functioning or is still under investigation.  Generally, these technical assessments and site 
discussions are found in the report sections concerning the Category 2, 3, and 4 sites. 
 
2.1 Site Categorization 
 
 The first step was to sort all the sites into four general categories, according to each site�s 
progression through the CERCLA cleanup process.  The status of these sites ranges from closed (with 
or without a cleanup remedy), through still-functioning remedies, to under investigation.  Figure 2 
shows the categorization process.  Titles and definitions of the four categories follow: 
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Figure 1 continues
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Figure 2.  MMR Five Year Review (1998-2002), Site Categorization Process

All MMR 
IRP
Cleanup 
Sites

The EPA guidance on conducting five-year reviews was designed for the typical Superfund 
site that contains from one to a few operable units; however, federal facilities such as the 
Massachusetts Military Reservation (MMR) contain many operable units in varying stages 
of the investigation and cleanup process.  To assist in assessing reviewing all 80 sites in the 
MMR Installation Restoration Program (IRP), they were grouped into four categories using 
the yes or no questions found inside the diamonds in the flowchart below.
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 2.1.1  Category 1 Sites, No Further Action 
 

 Category 1 sites have progressed through one or more CERCLA investigation phases 
and were subsequently closed without implementing any remedial action.  There is an 
approved decision document that indicates no further action is needed and allows the 
unrestricted use of the land. 
 
 Because these sites are closed, they were evaluated in the technical assessment phase, 
to determine:  if there were any changes in exposure assumptions, toxicity data, cleanup 
levels, and remedial action objectives, where appropriate (Question B), and if any other 
information has come to light that could call into question the decision to close the site based 
on investigation alone (Question C).  These sites were not evaluated with regards to Question 
A, because no remedy was ever selected. 

 
 2.1.2  Category 2 Sites, Remedy Complete 
 

  Category 2 sites have progressed through one or more of the CERCLA investigation 
phases, then a remedial decision was made, and an approved remedial action was taken.  The 
remedial action proceeded until the site was cleaned up and the site was subsequently closed.  
There is an approved decision document (e.g. Final Remedial Action Report) confirming the 
site was cleaned up in accordance with the remedial action objectives and allows the 
unrestricted use of the land. 
 
 Because the remedies are no longer functioning and these sites are closed, they were 
evaluated in the technical assessment phase to determine:  if there were any changes in 
exposure assumptions, toxicity data, cleanup levels, and remedial action objectives, where 
appropriate (Question B), and if any other information has come to light that could call into 
question the protectiveness of the now-completed remedy (Question C).  These sites were not 
evaluated with regards to Question A, because even though a remedy was selected, it is no 
longer operating. 

 
 2.1.3  Category 3 Sites, Remedy Functioning 
 

 Category 3 sites have progressed through one or more of the CERCLA investigation 
phases, then a remedial decision was made, a remedial action was approved, and the remedial 
action is either awaiting implementation or is currently functioning.  The sites remain active 
and will not be closed until remedial actions are complete.  For the purposes of this report, 
sites where active treatment is complete, but land-use or other institutional controls remain in 
effect, were included in this category. 
 
   Sites where remedies are still functioning were evaluated in the technical assessment 
phase to determine:  if the remedy is still functioning as intended by the decision documents 
(Question A), if there were any changes in exposure assumptions, toxicity data, cleanup 
levels, and remedial action objectives, where appropriate (Question B), and if any other 
information has come to light that could call into question the protectiveness of the remedy 
(Question C). 
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 2.1.4  Category 4 Sites, Under Investigation 
 

 Category 4 sites are currently in one of the investigation phases of the CERCLA 
process.  There may be neither a complete risk characterization nor a decision regarding 
possible future cleanup of the sites.  The AFCEE Remedial Program Manager has determined, 
in coordination with regulators and with the knowledge of the community, that these sites 
pose no imminent and substantial endangerments to human health and the environment.  
 
 In accordance with the five-year review guidance, any evaluation of the protectiveness 
of the remedial actions for these sites can be deferred until investigations are complete and a 
remedial decision is made.  Investigations will proceed at these sites until it can be determined 
there are no unacceptable risks from the site or until remedial decisions can be made.  Details 
regarding these sites will be reported in the next five-year review.  

 
2.2 Site Data 
 
 A summary of information about each site has been provided, for background purposes.  Each 
site�s history is outlined, explaining what occurred at the site and how it became contaminated, if this 
information is known.  In addition, the specific actions that were taken at each site, from investigation 
through clean up, are also summarized. 
 
 References are provided to all documents supporting the history, investigations, and cleanup 
decisions for each site.  The reader may find the individual reports in the official Administrative 
Record of the MMR Superfund Site.  This record is physically maintained at the MMR IRP Offices, 
located in Building 322 on Otis ANGB, MA.  Electronic copies of documents may be found on-line 
at http://www.mmr.org, by clicking on �Administrative Record� under the main title block.  In 
addition, the public libraries in the four towns surrounding MMR can help locate and obtain copies of 
specific documents using their on-line reference systems.  Finally, a hard copy of the index of the 
MMR IRP Administrative record documents is maintained at the Falmouth Public Library. 
 
2.3 Interviews and Site Inspections 
 
 Five-year review specific interviews were not conducted in preparation for this document 
because interviews were already conducted at MMR during the �Records Search� phase (late 1980�s) 
of base-wide investigations to determine which areas to focus the cleanup program.  As for any new 
potential sites, interviews, which are being conducted as part of the Impact Area cleanup project, are 
evaluated as they pertain to the IRP.  During this review period, no new sites were identified as a 
result of those interviews. 
 
 Additionally, no five-year review specific site inspections were conducted because sites are 
routinely inspected as part of end-of-construction activities and ongoing operation and maintenance 
at ground water treatment plants. 
 
2.3 Technical Assessments 
 
 Technical assessments were made of every site within each of the four categories to determine 
the current level of protectiveness of the cleanup actions that have occurred or are occurring at each 
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site.  The three questions listed in Section 1.0 guided these technical reviews.  Figure 3 is a diagram 
of the technical assessment process, as well as the public review process, covered later in section 4.0. 
 
 For sites where a remedy is still functioning, Question A requires an assessment of whether 
the remedy is still functioning as intended by the decision documents.  This assessment was done by 
examining the histories of the ground water treatment system annual reports, the source area 
treatment system operating reports, and the status of any institutional control procedures required by 
the decision documents. 
 
 Question B requires that the assumptions and criteria used when the decisions were made to 
do the remedial actions and to eventually close the sites be reexamined using today�s standards.  
Question C requires the RPM to examine any other information that may have come to light 
regarding the protectiveness of the selected remedy and the decision to close the site.  These two 
questions apply to all sites, even those that were closed without performing a remedial action. 
 
 In doing these technical assessments, all the Maximum Contaminant Levels (MCL) that were 
factored in the decisions for theses sites were checked against current MCLs to make sure that a more 
conservative remedial action objective cleanup standard would not now be required.  If an MCL that 
was used in an on-going or completed cleanup action has now become more restrictive, then the 
affected decision would have to be reevaluated using today�s standards and adjustments to the 
cleanup process for that site would have to be made. 
 
 The technical assessments used information gathered during the routine surveillance of MMR 
soils and ground water over the reporting period, as well as inputs from the community, to determine 
if conditions along the exposure pathways and at the receptors, for example, had changed at any of 
the sites.  Typical situations that would drive a reassessment of the remedy�s effectiveness and 
protectiveness would be a shift in a ground water plume�s direction of migration or new homes 
having been built in the vicinity of a plume.  Again, the visibility of the MMR IRP activities assures 
these kinds of changes are routinely picked up and their consequences considered. 
 
 The public plays a vital role in the oversight of the MMR IRP cleanup program.  Information 
from the community regarding these sites, or potential new sites, was evaluated and considered in the 
technical assessments.  



Figure 3.  MMR Five-Year Review Report Public Review & Technical Assessment Processes
Upon completion of the five-year review, AFCEE will issue a Five-Year Review Report for a 
14-day informal public comment period.  The five-year review, covering the time period 
between 1998 to 2002, is conducted following EPA guidance to determine if remedies (i.e., 
cleanup actions) remain protective of human health and the environment.  The flowchart 
below the dotted line describes the public review methodology.
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3.0 Report Organization 
 
 This report generally follows the report template found in the EPA guidance, with certain 
modifications made to accommodate the over eighty individual sites in numerous operable units 
found on the overall MMR Superfund Site.  All requirements of the review were implemented for all 
the sites, while maintaining the integrity and continuity of the overall five-year review process.  
Tables and maps are provided throughout the report to create a user-friendly way to present 
information about the history and protectiveness of the cleanup actions taken at these multiple sites. 
 
3.1 Requirements 
 
 According to the EPA guidance, the five-year review must, for each Site: 
 

- describe the Site�s chronology and background, 

- summarize the remedial actions that have taken place at the Site, 

- describe the progress in the CERCLA cleanup process that has taken  
  place at the Site since the last review (if applicable), 

- outline the actual five-year review process conducted on the Site, 

- do a technical assessment of the Site, 

- describe any issues arising from the review process, 

- make recommendations and follow-up actions needed at the Site, and 

- provide a statement of protectiveness for the Site. 

 
3.2 Report Layout 
 
 To this point in the report, there have been general discussions of how the five-year review 
requirement came to be, how the review is being conducted at the MMR Superfund Site, and what the 
specific requirements of the report are.  What follows is a short description of the Community 
Involvement activities associated with this report (Section 4).  Then the technical report begins at 
Section 5, with a short description of the overall MMR Superfund Site and then continues following 
the list of requirements described in Section 3.1, above. 
 
 Using the tables and maps provided, the reader may jump directly to specific sites by name, 
category, or geographic location and then locate the review information for these sites within the 
report.   
 
 In Section 6, a summary table (Table 1) lists each site by its site identifier code (site ID) and 
name, its category, the location of the information about each site within the report, and a reference to 
the latest CERCLA documentation.  Maps that provide a visual reference to the sites follow the 
summary table.  A single, regional map locates all the sites, both on and off the installation (Figure 4) 
and the next four maps identify and locate all the sites within an individual town (Figure 5, Figure 6, 
Figure 7, Figure 8). 
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 To find a site from its location on a map, the reader will take the site ID (CS-10, FS-12, SD-5, 
etc.) from one of the maps and locate it on the summary table, which will then direct the reader to the 
appropriate section and page number within the report.  
 
 Following this general introduction, each of the four categories of sites will be presented in its 
own section, each with its own category summary table and category map.  Category 1 sites are found 
in Section 7, Category 2 in Section 8, Category 3 in Section 9, and Category 4 in Section 10.  Each 
category�s summary table provides information about each site�s chronology, background, 
summary of remedial actions, progress since the last review, and references to relevant CERCLA 
documentation.  A regional map showing all the sites in the particular category follows the summary 
table.  Following the map, there are detailed, stand-alone, technical assessments for those sites 
where a remedy was completed within the reporting period (1998-2002) or is still functioning.  
Currently available data were used to make these assessments of protectiveness.  Any issues that 
arise as a result of these assessments will be documented, along with any recommendations and 
required follow-up actions.  Protectiveness statements will be made for each of the sites, either as a 
category-wide summary declaration or as site-specific statements.  The report is summarized with a 
list of issues, the required follow-up actions, and the methodology for tracking these actions (Section 
11) and ends with an overall statement regarding the protectiveness of the MMR IRP remedies 
(Section 12). 
 
 
4.0 Community Involvement 
 
 The community was invited to provide input to AFCEE during the period the five-year review 
report was being prepared.  Public meeting announcements, news releases, and the full capability of 
the MMR IRP community involvement program was brought to bear to inform the public of their 
opportunity to contribute to the report.  At the time of the publishing of this report, no specific public 
comments were received. 
 
 The public will have the opportunity to review the document after it is prepared.  Any issues 
raised by this review will be addressed in any of the available public meetings.  The Plume Cleanup 
Team (PCT) was briefed on July 10, 2002 and again on January 8, 2003, and the Senior Management 
Board (SMB) was briefed on July 24, 2002.  Informal comments were received and incorporated into 
the draft.  Site-specific issues remaining open will be either integrated into the appropriate, currently-
open project pertaining to that particular site.  If there are issues that do not pertain to a site currently 
being discussed, then new action items will be opened to address and track the resolution of these 
issues, again using the appropriate public meeting forum.  (Refer back to Figure 3 to see visually how 
the community involvement process works.) 
 
 
5.0  Site Location and Description 
 
 The MMR Superfund Site is located on western Cape Cod in Barnstable County, 
Massachusetts, approximately 60 miles south of Boston and immediately southeast of the Cape Cod 
Canal.  It occupies approximately 22,000 acres within the towns of Bourne, Falmouth, Mashpee and 
Sandwich.  The MMR is organized into four principal functional areas: 
 

Range Maneuver and Impact Area.  This 14,000-acre area occupies the northern 
70% of MMR and is used for training and maneuvers.  
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Cantonment Area.  This 5,000-acre area in the southern portion of MMR, is the 
location of administrative, operational, maintenance, housing, and support facilities 
for the base.  This is the most actively used section of MMR.  The Otis ANG Base 
Facilities, including the flight line, area in the southeast portion of the Cantonment 
Area.  The US Coast Guard Air Station Cape Cod shares the flight line with Otis 
ANGB and has its own facilities to support its flying mission. 
 
Massachusetts National Cemetery.  This area consists of 750 acres along the 
western edge of MMR and contains the Veterans Administration cemetery and 
support facilities. 
 
Cape Cod Air Force Station.  This area occupies 101 acres of the northern portion 
of the Range Maneuver and Impact Area and consists of a fixed base phased array 
warning system known as PAVE PAWS. 
 

5.1 Land Use and Site History 
 
 Although military activity began at MMR as early as 1911, most operations have occurred 
since 1935 and have consisted of two general types: (1) mechanized Army training and maneuvers 
and (2) military aircraft operations, maintenance, and support.  Intensive Army activity occurred with 
the onset of World War II and continued through demobilization following the war (1940-1946).  
Major aircraft operations associated with surveillance and air defense occurred from 1955 to 1970.  
Although aircraft operations continue today, the greatest potential for release of contaminants to the 
environment was between 1940 and 1970.  Tenants at MMR include, or have included, the U.S. 
Coast Guard (Air Station Cape Cod), Army National Guard (Camp Edwards), U.S. Air Force (USAF) 
(Cape Cod Air Force Station), Air National Guard (Otis Air National Guard Base), Veterans 
Administration National Cemetery, U.S. Marine Corps, U.S. Department of Agriculture, and the 
Commonwealth of Massachusetts.  
 
 Activities at MMR that have the potential for contaminating the environment have included 
the storage, handling, and disposal of solvents and petroleum fuels as well as the leakage of these 
materials into storm water drainage systems and the sanitary sewer system.  Landfill operations, 
firefighter training, coal and ash storage, sewage treatment, and numerous chemical and fuel spills 
have also resulted in environmental contamination. 
 
 
6.0 Report Summary 
 
6.1 Maps 
 
 The reader should start with the maps (Figure 4, Figure 5, Figure 6, Figure 7, Figure 8) to 
begin gathering information about specific sites.  The first map (Figure 4) shows all sites (source 
areas and plumes) within the MMR IRP program that have been reviewed in this report.  The next 
four maps (Figures 5-8) show the sites located in each of the four towns (Bourne, Falmouth, 
Mashpee, Sandwich).  Note that part of each town's real estate actually lies inside the MMR 
installation boundary.  This land is under the control of the military and is considered "on-base." 
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6.2 Summary Table 
 
 The next level of information is the summary table (Table 2), where exhaustive background 
information for this report is available as references.  All these documents, as well as those 
referenced in the later tables, and technical assessments, can be found in the MMR Administrative 
Record (see section 2.2, above).  The essence of this information has been summarized in the tables 
that accompany each category, and more detailed information can be found about the Category 2, 3, 
and 4 sites in the technical assessments and site discussions contained in their respective sections.  
 
6.3 Site Groupings, Names, Numbers, Status 
 
 Certain sites were grouped together or renamed, based on the way they were handled in the 
CERCLA cleanup process.  This was done because certain sites were located close to one another -- 
even though they were often discovered independently -- and they wound up being cleaned up, and 
therefore documented, under a single action.  The documentation for these sites reflects these 
groupings.  In addition, there are exceptions regarding site names, numbering, etc. that require an 
explanation.  Table 1 is a summary of these exceptions and groupings. 
 
 

Table 1.  Site Groupings, Names, Numbers, Status 
SITE OR SITES EXPLANATION 

CS-4, FS-1(CG) These source areas are grouped by location. 
CS-10, Details A through I Each "detail" is an individual source area within 

the overall CS-10 source area. 
CS-10, Tank Wash OU This is handled as a separate CS-10 source area. 
CS-13 (not listed at all) This site was removed from the MMR Federal 

Facility Agreement by the 6/11/02 Amendment. 
CY-4, FTA-3, SD-3 These source areas are grouped by location. 

FS-5, SD-5 These source areas are grouped by location. 

FS-6, FS-8, SD-2 These source areas are grouped by location. 
FS-10, FS-11, PFSA These source areas are grouped by location. 

FTA-2, LF-2 These source areas are grouped by location. 

FS-24 (not separately listed) This source area is included with the CS-10 
(Details A-I) source areas as "Detail G." 

PFSA Petroleum Fuel Storage Area (Source Area) 
DDOU Drum Disposal Operable Unit (Source Area) 

AV Ashumet Valley Ground Water Plume 

EB Eastern Briarwood Ground Water Plume 
WA Western Aquafarm Ground Water Plume 
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6.1  Site Overview Maps 
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Table 2.-- Summary of MMR Five Year Review (1998-2002)


SITE ID SITE INFO 
CAT 1: 

No Further 
Action1 

CAT 2: 
Remedy 

Complete2 

CAT 3: 
Remedy 

Functioning3 

CAT 4: 
Under 

Investigation4 
Location in Report5 REMARKS 

AV6 Ashumet Valley 
(Ground Water) G Section 9.3.1 Interim Record of Decision, September 1995; Plume Response Decision, September 1997; AV Axial 2000 

Annual SPEIM, March 2002 
CS-1 S Section 7.2, Table 3 Decision Document, December 1999 
CS-1 CG S Section 9.3.2 ROD, Sep. 1995; Post-ROD Change, April 2001; Comprehensive LTM Plan, June 2002 
CS-2 S Section 7.2, Table 3 Decision Document, October 2000 
CS-2 CG S Section 7.2, Table 3 Decision Document, November 2000 
CS-3 S Section 7.2, Table 3 Decision Document, April 2001 
CS-3 CG S Section 7.2, Table 3 ROD, September 1998 
CS-4 Source S Section 9.3.3 Action Memorandum, January 2002; Await CS-4 RAR 
CS-4 Ground Water G Section 9.3.4 
CS-4 CG S Section 9.3.5 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
CS-5 S Section 9.3.6 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
CS-5 CG S Section 7.2, Table 3 Decision Document, August 1990 
CS-6 S Section 7.2, Table 3 Decision Document, March 2001 
CS-6 CG S Section 7.2, Table 3 Decision Document, June 2000 
CS-7 S Section 7.2, Table 3 Decision Document, August 1990 
CS-7 CG S Section 7.2, Table 3 Decision Document, August 1990 
CS-8 S Section 7.2, Table 3 Decision Document, October 2000 
CS-8 CG S Section 9.3.7 Engineering Evaluation/Cost Analysis May 2002; Action Memorandum August 2002 
CS-9 S Section 7.2, Table 3 Decision Document, June 1998 

CS-107 Source Areas: 
Details A thru I S 

Section 9.3.8 ROD July 1999; ESD January 2003; Await CS-10/FS-24 RAR 

CS-107 Source: Tank Wash 
OU S 

Section 7.2, Table 3 Decision Document, February 1990 

CS-108 Ground Water G Section 9.3.9 Interim Record of Decision, September 1995: 3 Systems: In-Plume; Sandwich Road; South & Southwest 
ETR Systems; Combined SD-5 & CS-10 2001 SPEIM, July 2002 

CS-11 S Section 9.3.10 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
CS-12 VA S Section 7.2, Table 3 Decision Document, August 1990 
CS-14 S Section 7.2, Table 3 Decision Document, July 2000 
CS-15 S Section 7.2, Table 3 Decision Document, December 2001 
CS-16 S Section 9.3.11 ROD May 1999, ESD January 2003, RAR September 2002 
CS-17 S Section 9.3.11 ROD May 1999, ESD January 2003, RAR September 2002 
CS-18 S Section 10.3.1 Final CS-18 SSI Technical Memorandum, Anticipated November 2002 
CS-19 Source S Section 10.3.2 Draft Final CS-19 RI, March 2002 
CS-19 Ground Water G Section 10.3.3 Draft Final CS-19 RI, March 2002 
CS-20 Ground Water (source unknown) G Section 9.3.12 ROD, February 2000, treatment systems in design 
CS-21 Ground Water (source unknown) G Section 9.3.13 ROD, February 2000, treatment systems in design 
CS-22 S Section 9.3.14 Action Memorandum, May 2002; Await CS-22 RAR 
CS-23 Ground Water (source unknown) G Section 10.3.4 Under Investigation 
CY-1 S Section 7.2, Table 3 
CY-2 S Section 7.2, Table 3 Decision Document, October 1988 
CY-3 S Section 7.2, Table 3 Decision Document, January 2003 
CY-4 S Section 9.3.15 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 

DDOU Drum Disposal 
Operable Unit 

S Section 9.3.16 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 

EB9 Eastern Briarwood 
(Ground Water) G Section 9.3.17 Interim Record of Decision, September 1995; 5th Annual Comprehensive Report; EB & WA Groundwater 

Monitoring Report, January 2002 
FS-1 Source S Section 7.2, Table 3 
FS-1 Ground Water G Section 9.3.18 ROD, April 2000; Wellfield Design Report 
FS-1 CG  S Section 9.3.5 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
FS-2 S Section 7.2, Table 3 ROD, February 2002 
FS-2 CG S Section 7.2, Table 3 Decision Document, December 1999 
FS-3 S Section 7.2, Table 3 Decision Document, May 1997 
FS-4 S Section 9.3.19 Action Memorandum, June 1999; Await Priority 2 & 3 RAR 
FS-5 S Section 9.3.20 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
FS-6 S Section 9.3.21 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
FS-7 S Section 9.3.22 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
FS-8 S Section 9.3.21 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
FS-9 S Section 8.3.1 ROD, June 1999; ESD January 2003; RAR September 2002 

FS-10 S Section 9.3.23 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
FS-11 S Section 9.3.23 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
FS-12 Source S Section 9.3.24 Removal Action Summary Report, March 2000 
FS-12 Ground Water G Section 9.3.25 Interim Record of Decision, September 1995; Draft 2001 Annual SPEIM April 2002 
FS-13 Source S Section 10.3.5 Under Investigation 
FS-13 Ground Water G Section 9.3.26 ROD, February 2000; LTM Data Transmittal, January 2002 
FS-14 S Section 7.2, Table 3 Decision Document, April 2000 
FS-15 S Section 7.2, Table 3 Decision Document, August 1990 
FS-16 S Section 7.2, Table 3 Decision Document, August 1990 
FS-17 S Section 7.2, Table 3 Record of Decision, Octiober 1999 
FS-18 S Section 9.3.27 Action Memorandum Addendum, February 2003; Await Priority 2 & 3 RAR 
FS-19 S Section 7.2, Table 3 ROD, October 1999 
FS-20 S Section 7.2, Table 3 Decision Document, February 1990 
FS-21 S Section 7.2, Table 3 Decision Document, October 2000 
FS-22 S Section 7.2, Table 3 Decision Document, March 2000 
FS-23 S Section 7.2, Table 3 Decision Document, April 2000 

FS-247 S Section 9.3.8 See CS-10 Details A thru I (above) 
FS-25 S Section 7.2, Table 3 Decision Document, March 1997 
FS-26 CG S Section 7.2, Table 3 Decision Document, July 1997 
FS-27 S Section 7.2, Table 3 Decision Document, December 1997 
FS-28 Ground Water (source unknown) G Section 9.3.28 ROD, October 2000; 2000 Annual SPEIM, October 2001 
FS-29 Ground Water (source unknown) G Section 9.3.29 ROD, October 2000; 2000 Annual SPEIM, October 2001 

FTA-1 S Section 8.3.2 Final Closure Report, July 2000 
FTA-2 S Section 9.3.30 ROD, September 1998; ESD January 2003; Soil Vapor Extraction System 
FTA-3 S Section 9.3.15 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 

LF-1 Source S Section 9.3.31 ROD Interim Remedial Action January 1993; Comprehensive LTM Plan, June 2002 
LF-1 Ground Water G Section 9.3.32 Interim Record of Decision, 1995; Plume Response Report, 1997, LF-1 2001 SPEIM, July 2002 
LF-1 CG S Section 7.2, Table 3 Decision Document, December 1995 
LF-2 S Section 9.3.30 ROD, September 1998; ESD January 2003; Soil Vapor Extraction System 
LF-2 CG S Section 7.2, Table 3 Decision Document, May 1991 
LF-3 S Section 7.2, Table 3 Decision Document, April 1997 
LF-3 CG S Section 7.2, Table 3 Decision Document, May 1991 
LF-4 S Section 7.2, Table 3 Decision Document, November 2000 
LF-5 VA S Section 7.2, Table 3 Decision Document,August 1990 
LF-6 S Section 7.2, Table 3 Decision Document, August 1990 
LF-7 S Section 9.3.33 Decision Document, November 1993; Annual Radiological Monitoring, July 29, 2002 

PFSA Petroleum Fuel 
Storage Area S  Section 9.3.23 ROD, September 1998; ESD January 2003; Soil Vapor Extraction System 

SD-1 S Section 7.2, Table 3 Decision Document, February 2000 

ROD, February 2000; LTM Data Transmittal, January 2002 

Decision Document, January 2003 

ROD, April 2000; Quashnet River and Bogs 2001 SPEIM 

Table 2.-- Summary of MMR Five Year Review (1998-2002) 
Table 2, Document Page 24. 



Table 2.-- Summary of MMR Five Year Review (1998-2002)


SITE ID SITE INFO 
CAT 1: 

No Further 
Action1 

CAT 2: 
Remedy 

Complete2 

CAT 3: 
Remedy 

Functioning3 

CAT 4: 
Under 

Investigation4 
Location in Report5 REMARKS 

SD-2 S Section 9.3.21 Record of Decision (ROD) September 1998; ESD January 2003; Awaiting 6 AOC RAR 

SD-3 S Section 9.3.15 ROD, September 1998; ESD January 2003; Awaiting 6 AOC RAR 
SD-4 S Section 9.3.34 ROD, September 1998; ESD January 2003; Ecological Risk Evaluation 

SD-510 Source S Section 9.3.20 ROD, September 1998; ESD January 2003; Soil Vapor Extraction System 
SD-5 North & South Ground Water G Section 9.3.35 Interim Record of Decision, 1995; Combined SD-5 & CS-10 2001 SPEIM, July 2002 

WA11 Western Aquafarm 
(Ground Water) G Section 9.3.36 Interim Record of Decision, September 1995; 5th Annual Comprehensive Report; EB & WA Groundwater 

Monitoring Report, January 2002 

G shaded entries are ground water sites (plumes) 

NOTES: 
1

 There is an approved decision document allowing unrestricted land use. 
2

 The remedial action proceeded through site cleanup and the site was subsequently closed. 
3

 The remedial action continues to function and the site remains open. 
remain in effect, the remedy is considered "still functioning." 

4 The site is currently under investigation. 
5 The section or table number where additional information about each particular site can be found within the report. 
6

 and the volatile organic solvents from the FTA-1 site. 
is currently under investigation, in conjunction with the on-going phosphorus studies in Ashumet Pond. 

7 For the purposes of this program, nine sites are considered source areas for the CS-10 ground water plume. FS-24 is also included with these source areas as Detail G. 
8

9

10 The first remediation action for the SD-5 source area, soil excavation, is complete. 
to install an SVE system. This site is therefore being carried under "Remedy Functioning" 

11 For the purposes of this program, the sources for the Western Aquafarm ground water plume are the SD-5 and FTA-2 sites. 

 The site has been through the CERCLA cleanup process through one or more of the investigation phases and subsequently closed without implementing a remedy.

 The site has been through the CERCLA cleanup process through one or more of the investigation phases, a remedial decision was made, and an approved remedy was implemented.
There is an approved decision document allowing unrestricted land use. 

 The site has been through the CERCLA cleanup process through one or more of the investigation phases, a decision was made, and an approved remedy is pending or has been implemented.
For the purposes of this category, if the mechanical system has been shut down but land use or other institutional controls

There is currently neither a complete risk characterization nor a decision regarding the possible remediation of the site. 

 For the purposes of this program, the sources for the Ashumet Valley ground water plume are considered to be a comingling of the phosphorus contamination from sites CS-16 and CS-17
There is a ground water treatment system on the solvents plume and the remedial solution for the phosphorus plume 

These are labeled "Detail A" through "Detail I" in the documentation.  
 There are three separate ground water treatment systems currently operating on the CS-10 ground water plume. In addition, treatment options are currently being investigated for the "leading edge" area of the plume. 
 For the purposes of this program, the sources for the Eastern Briarwood ground water plume are the FS-25, SD-4, and CS-14 sites. 

A second remediation decision, expected around the time this report is published, is being made
rather than "Under Investigation." 

Table 2.-- Summary of MMR Five Year Review (1998-2002) 
Table 2, Document Page 25. 
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7.0 Category 1 Sites, No Further Action 
 
7.1 Map 
 
 All sites in this category may be found on the regional map at Figure 9. 
 
7.2 Data Summary Table 
 
 All the data and protectiveness assessment information for the Category 1 sites (No Further 
Action) are found in the Category 1 Sites Data Summary Table (Table 3).  These sites were closed 
following their investigation phase and therefore no cleanup remedy was ever selected; therefore, no 
additional, site-specific analyses were required. 
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Table 3.-- Category 1 Sites (No Further Action) Data Summary Table

Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

CS-1 Chemical Spill 1

Phase 1 Records Search performed 
by  E.C. Jordan Co. in 1986.  An SI 
was done in 1993 and confirmation 
sampling was done in 1995 and 
1999.

CS-1 includes the former location of four 
U.S. Army regimental motor pools.  The 
motor pools, active from 1941 to 1946, 
consisted of 11 buildings and 11 gas 
stations.  

43 of 49 drainage structures were 
identified and removed as part of 
the DSRP.  The remaining six 
structures were assumed to have 
been removed during the 
Runway A expansion.  

The CS-1 Final Final Decision 
Document was completed in 
September 1999.  USEPA and 
MADEP provided concurrence in 
December 1999.

None

CS-2 Chemical Spill No.2 East 
Truck Motor Pool SI completed in 1996

CS-2 designates the location of three 
former Army regimental motor pools.  
Contaminants  may have been released to 
the environment as a result of maintenance 
activities and spills.

As part of the DSRP, foundation 
slabs, work pits, and catch basins 
were removed.

Final Decision document for No 
Further Action was completed in 
October 2000.  USEPA and MADEP 
provided concurrence in November 
2000.

None

CS-2CG
U.S. Coast Guard 
Chemical Spill No.2 Study 
Area

SI completed in 1999

CS-2 consists of USCG Air Station hangers 
3170 and 3172, a former auto hobby shop, 
a former ground support shop, and 
administrative buildings.  Contaminants  
may have been released to the environment 
as a result of maintenance activities, spills , 
and disposal practices. 

None

No Further Action Decision Document 
completed in November 2000.  
USEPA and MADEP provided 
concurrence in November 2000.

None

CS-3 South Truck Road Motor 
Pool

SI completed in 1992.  Groundwater 
sampling conducted in 1999.

Study Area CS-3 was the former South 
Truck Road Motor Pool which operated 
from 1940 to 1973.  CS-3 was also used as 
a base for the Engineering Roads and 
Grounds Department. 

Six MOGAS USTs were 
decommissioned and removed 
from the CS-3 Study Area.   Six 
leaching wells were removed 
from CS-3 as part of the DSRP.

Final Decision document for No 
Further Action completed in April 
2000 and approved in June 2000 by 
USEPA and July 2000 by MADEP. 

None

CS-3CG United States Coast Guard 
Chemical Spill  No. 3  

SI Completed in 1996.  RI 
completed in 1997.  Proposed Plan 
presented in 1998

CS-3 occupies 3.5 acres in the south central 
portion of the MMR.  USTs were removed at 
the site.  Sampling results of the RI 
recommended NFA.

USTs removed and sediment 
and sludge removed as part of 
the DSRP

No Further Action documented in 
ROD, IRP Record of Decision AOC 
CS-3 (USCG) "3 in 1 Store" MMR, 
Finalized and approved by the 
USEPA and MADEP in September 
1998.

None

CS-5CG
United States Coast Guard 
Chemical Spill  No. 5 
Carpentry Shop  

Preliminary Assessment completed 
in 1986.

The carpentry shop located in Building 3456 
has operated since 1970.  Waste thinner 
may have been spilled.

None

No further Action documented in 
Decision Document for 11 Study 
Areas Massachusetts Military 
Reservation Installation Restoration 
Program August 1990.  USEPA and 
MADEP approval were received in 
May 1991 and July 1991 respectively.

None
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Table 3.-- Category 1 Sites (No Further Action) Data Summary Table

Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

CS-6 Chemical Spill Site No. 6 SI completed in 1996.

Study Area CS-6 included a former oil/water 
separator, a leaching well, and  paved 
areas draining to drainage structures or site 
perimeters.

Leaching well was removed from 
service in 1989.

No further Action documented in 
Decision Document for Chemical Spill 
Site (CS-6)/Fuel Spill Site (FS-22) 
March 2000, approved by the USEPA 
and MADEP April 2000

None

CS-6CG United States Coast Guard 
Chemical Spill  No. 6  SI completed in 1991

CS-6 consists of the USCG Building 5215 
which houses maintenance shops.  Spills of 
solvents, oil, and hydraulic fluid occurred.  A 
2,000 gallon UST and two ASTs were 
located at the site. 

Petroleum-contaminated soil 
associated with ASTs was 
removed in 1990.  In May 1993, 
the UST was removed.

Final Decision document for No 
Further Action completed in April 
2000.  USEPA and MADEP provided 
concurrence in June 2000.

None

CS-7 Operational Motor Pool 
OMS-6 Chemical Spill -7   

Preliminary Assessment completed 
in 1989

Operational Pool used as vehicle 
maintenance shops between 1966 and 
1974.  Until 1985, battery acid was 
neutralized and discharged to the sanitary 
sewer.  

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

CS-7CG
United States Coast Guard 
Chemical Spill No. 7 Dry-
Cleaning Facility 

Preliminary Assessment completed 
in 1986.

CS-7CG was a dry-cleaning facility that 
operated between the 1960's and 1975 at 
Building 1131.  Since 1975, the dry-cleaning 
machines have been non-operational.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

CS-8
Chemical Spill No.8; 
Organizational 
Maintenance Shop 22 

Site Investigation completed in 
1988.

Study CS-8 includes an active and an 
abandoned concrete washpad, a cesspool, 
and a 12,500 gallon diesel-fuel UST and 
pump island.  Battery electrolyte had been 
discharged to the cesspool until 1985.

None

No Further Action Decision Document 
Study Area CS-8/FS-21 was 
completed in October 2000.  USEPA 
and MADEP approval was provided in 
November 2000.

None

CS-9
Chemical Spill No. 9 
Former Main USAF Motor 
Pool

RA Summary Report completed in 
1994.

Study Area CS-9 is a former motor pool 
located on the northeast side of Connery 
Avenue.  The northern end of CS-9 contains 
a bicycle motorcross (BMX) racetrack used 
by surrounding communities.

Three USTs associated with a 
MOGAS refueling system was 
removed in 1985.  Additional soil 
was excavated in 1994.  
Approximately 3,663 tons of soil 
was treated in a low-temperature 
thermal treatment unit (TTU) in 
1995.

No further action documented in MMR 
Decision Document Program Study 
Area CS-9, Final, June 1998.  USEPA 
and MADEP approval were received 
in December 1997 and May 1998 
resepectively.

None
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Table 3.-- Category 1 Sites (No Further Action) Data Summary Table

Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

CS-10 
Tank Wash 
Operable 
Unit

Chemical Spill No. 10 
Former Tank Washing 
Station

Phase 1 Records Search performed 
by  E.C.. Jordan Co., in 1986, and 
Field Investigation Program 
conducted by E.C. Jordan Co., 1988 
through 1989.

The currently operating tank wash facility for 
tracked vehicles and heavy trucks at site CS-
10 began operation in 1983.  Washwater is 
fed to an oil/water separator.  Effluent from 
the separator drains to a ditch just south of 
the washing platform.  A permit to discharge 
this effluent to the ground was issued by the 
state of Massachusetts in August 1986.

None Not Applicable

No further action documented in Decision 
Document Site CS-10 Tank Wash Operable 
Unit, February 1990.  USEPA and MADEP 
approvals were received on May 1991 and 
July 1991 respectively.

CS-12VA

Vetrans Administration 
Cemetery Roads and 
Grounds Shop (Study Area 
CS-12)

Preliminary Assessment completed 
in 1989

The Veteran's Administration roads and 
grounds shop has operated since 1980.  
Vehicle maintenance and pesticide mixing 
were conducted at the site.  A PA was 
performed in 1989.  NFA was 
recommended based on results of the PA.

None Not Applicable

No further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

CS-14 Chemical Spill No. 14 
Building 156 Leach Pit

SI completed in 1993, Supplemental 
sampling completed in 1999

CS-14 included a vapor degreasing 
leaching pit located at Building 156 and an 
abandoned oil/water separator installed in 
1989.  CS-14 was evaluated because the 
vapor-degreaser-leaching pit was identified 
as a potential source of contamination.

DSRP activities  included 
decontamination of oil/water 
separator and discharge 
manhole and fill with concrete.

No Further Action Decision Document 
Study Area Chemical Spill CS-5 
completed in April 2000 and approved 
by USEPA and MADEP in June 2000.

None

CS-15 Chemical Spill No. 15

SIs conducted in 1989, 1990 and 
1993.  SSI completed in 1995.  No 
Further Action Decision Document 
signed in December 2001.

CS-15 is a former jet engine testing site 
utilized from 1949 until 1985.  This study 
area consists of former Building 202, an 
outside testing stand; former Building 204, 
an enclosed testing stand; and the area 
surrounding these buildings.

None

No Further Action  Decision 
Document Study Area CS-15, 
finalized July 2001 and approved by 
USEPA and MADEP December 2001.

None

CY-1 Coal Yard -1 Former Coal 
Yard Storage Area

Phase 1 Records Search performed 
by  E.C. Jordan Co., in 1986

A former U.S. Army coal storage area used 
from 1940 to 1957.  When in use, coal was 
unloaded from railroad cars and stockpiled 
at the site.  The coal was then transported 
to individual power plants on MMR.

None

No Further Action Decision Document 
completed in June 2002.  Approved 
by USEPA and MADEP January 
2003.

None

CY-2

Coal Yard -2 Former 
United States Air Force/Air 
National Guard Coal Yard 
Storage Yard

Phase 1 Records Search performed 
by  E.C. Jordan Co., in 1986, SI 
completed in 1988.

Coal was stockpiled at CY-2 from 1957 to 
1984.  Most of the coal on a bituminous 
paved surface.

None Not Applicable

No Further Action Decision Document 
completed in October 1988.  Massachusetts 
Department of Environmental Quality 
Engineering concurrence dated January 
1989.
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Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

CY-3
Coal Yard-3, Former 
Veterans Administration 
Hospital coal yard

Phase 1 Records Search performed 
by  E.C. Jordan Co., in 1986

CY-3  is located at the former VA hospital 
steam plant, which operated from 1945 to 
1972.  Coal was stored on an unbermed, 
paved pad before transfer to hopper bins.  
Coal ash was stored temporarily in an 
onsite pit.

None

No Further Action Decision Document 
completed in June 2002.  Approved 
by USEPA and MADEP January 
2003.

None

FS-1 Fuel Spill 1 (Source)

1983, Phase I records search.  
1985, Phase II investigation.  1989, 
an SI was performed in the source 
area.  1990, initial RI completed on 
source area and groundwater.  
1993, 1995, & 1998-9 additional 
groundwater and soil sampling 
efforts were conducted.

AOC FS-1 was used by the 551st Airborne 
Early Warning and Control Wing to test fuel 
dump valves between 1955 and 1970.  
Records searches indicate that aircraft fuel 
valves were tested by being opened and the 
fuel allowed to drain.  The exact quantity of 
fuels released is unknown.

April 1999, FS-1 Pilot Test 
Project began operation.  This 
leading edge system includes 
175 shallow extraction well points 
(with 95 currently being 
operated), one deep EW, a 
treatment system building (2 
GACs) and a shallow re-injection 
trench.  

No Further Action Record of Decision 
for Area of Contamination FS-1, April 
2000.  USEPA and MADEP provided 
concurrence in May 2000.

See Category 3 for FS-1 Plume.

FS-2 Fuel Spill No. 2 Railroad 
Fuel Station

Supplemental RI completed in 
January 2001.  Removal Action 
performed in 1996.

AOC FS-2 consists of 5.5  acres of land 
located at the end of Guenther Road, 
adjacent to the southern boundary of the 
MMR golf course.  From 1955 to 1965, the 
site was used to operate a petroleum 
unloading and transfer station.  AVGAS and 
JP-4 were unloaded from railroad tank cars 
and tanker trucks and conveyed to the 
PFSA.

Petroleum-contaminated soil was 
excavated and treated at the 
thermal treatment plant at FTA-1 
in 1991 removal action.

Final ROD for Area of Contamination  
Fuel Spill-2 was completed in 
February 2002.  USEPA approved the 
ROD on February 7, 2002.  MADEP 
provided concurrence letter on 
February 5, 2002.

None

FS-2CG
United States Coast Guard 
Fuel Spill No. 2; Hot 
Asphalt Plant 

SI completed in 1993, Supplemental 
sampling completed in 1995.

FS-2 CG was located in the vicinity of 
Buildings 3458 and T-3454 near Turpentine 
Road.  As part of the asphalt-batching 
operations, an estimated 8,000 gallons of 
fuel was spilled.

None

Final Decision document for No 
Further Action completed in 
December 1999, and approved by the 
USEPA in January 2000 and 
approved by MADEP February 2000

None

FS-3 Fuel Spill No. 3; Johns 
Pond Fuel Dump SI completed in 1990.

Study Area FS-3 consists of a 1,500 ft 
section of Back Road and the area within 
approximately 50 feet of either side of the 
road.  Between 1955 and 1962, fuel or fuel-
contaminated water was drained onto the 
study area by refueler trucks to facilitate 
maintenance.

None

No further action documented in MMR 
Decision Document, Study Area FS-3, 
Johns Pond Road Fuel Dump Site, 
Final May 1997. USEPA and MADEP 
concurrenced received July 1998 and 
January 2000 respectively.

None
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Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

FS-14 Fuel Spill No. 14; Range E-
3 Fuel Spill

Site Investigation completed in 
1996.

FS-14 is located in Range E-3, on the north 
side of the Range Maneuver and Impact 
Area on the northern portion of MMR.  FS-
14 is the site of a MOGAS fuel spill of 
approximately 500 gallons that occurred in 
1985.  

30 cubic yards of petroleum 
contaminated soil excavated as a 
result of fuel spill in 1985.

Final Decision Document for No 
Further Action completed in April 
2000 and approved in June 2000 by 
USEPA and MADEP.

None

FS-15 Runway No.5 Spill (Study 
Area FS-15)

Preliminary Assessment completed 
in 1986.

In the early 1960's, a plane crashed and 
burned at the end of Runway No.5, resulting 
in a spill approximately 200 gallons of 
aviation gasoline.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

FS-16
Army Helicopter 
Maintenance, Building 
2816 (Study Area FS-16)

Preliminary Assessment completed 
in 1986.

In 1982, a tanker truck spilled 200 gallons of 
JP-4.  The spill occurred on tarmac ramp 
outside Building 2816.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

FS-17 Former WWII Motor 
Pool/Fuel Transfer Point RI completed in 1994

FS-17 is located west of LF-1 in the south-
central potion of the MMR.  A RI was 
completed in 1994 that included soil and 
groundwater characterization.  
Supplemental soil investigation was 
completed in 1997.  Based on the findings 
and conclusions of the 1994 RI and 1998 
supplemental soil investigations,  NFA was 
required.

None

No Further Action Record of Decision 
Area of Contamination FS-17 and 
Area of Contamination FS-19, Final, 
October 1999.  Approved by the 
USEPA and MADEP in December 
1999.

None

FS-19
Fuel Spill -19 Former 
MOGAS Fuel Storage & 
Point 

RI completed in 1994.  
Supplemental Soil Investigations 
completed in 1998.

AOC FS-19 was operated as a WWII 
vehicle fuel storage and distribution facility.  
In 1941, six 10,000 gallon USTs were 
installed.  Between 1958 and 1965, these 
USTs were used to store hazardous waste.  
Based on the findings and conclusions of 
the 1994 RI and 1998 supplemental soil 
investigations,  NFA was required.  

In 1989, the USTs were 
removed.

No Further Action Record of Decision 
Area of Contamination FS-17 and 
Area of Contamination FS-19, Final, 
October 1999.  Approved by the 
USEPA and MADEP in December 
1999.

None

FS-20 Fuel Spill-20 Current 
Product Tank No. 88

Site Investigation completed in 
1989.

FS-20 is a 12,500 gallon UST located 
adjacent to Building 2806.  Sampling results 
of the SI recommended NFA. 

None Not Applicable

No Further Action Decision Document for 
Site FS-20 Current Product Tank No. 88 
dated February 1990.  USEPA and MADEP 
approval received May 1991 and July 1991 
respectively.
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Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

FS-21 Fuel Spill-21 Current 
Product Tank 

Site Investigation completed in 
1997.

Study Area FS-21, southwest of the vehicle 
repair shop is the former location of CPT 
No. 9, a 5,000 gallon MOGAS UST.  

In 1988, the UST was replaced 
with a double-walled tank.

No Further Action Decision Document 
Study Area CS-8/FS-21 was 
completed in October 2000.  USEPA 
and MADEP approval was provided in 
November 2000.

None

FS-22 Fuel Spill-22 ANG Motor 
Pool

Site Investigation completed in 
1996.

Study Area FS-22 is a drainage ditch 
located south of CS-6 into which a 4,500 
gallon fuel spill discharged in 1984.

All free product was removed 
and contaminated soil was 
excavated.

No Further Action Decision Document 
for Chemical Spill Site (CS-6)/Fuel 
Spill Site (FS-22) completed in March 
2000, approved by the USEPA and 
MADEP April 2000.

None

FS-23 The South Truck Road 
Spill Site 

Site Investigation completed in 
1992.

FS-23 is located northeast of Study Area 
CS-3 approximately 200 feet northwest of 
the intersection of South Truck Road and 
Simpkins Road.  Approximately 1,000 
gallons of JP-4 leaked onto the ground from 
one of the fuel line clean out valves.  

During the fuel system upgrade 
in 1993, fuel lines were removed.

No Further Action Decision Document 
CS-3/FS-23 completed in April 2000 
and approved in June 2000 by 
USEPA and July 2000 by MADEP. 

None

FS-25 Fuel Spill No. 25  Building 
167 Area Fuel Spill

Preliminary Assessment completed 
in 1990.

Study Area FS-25 consists of a parking area 
located immediately northeast of Building 
167 on Izzea Street.

Parking lot upgrade revealed 
petroleum-stained soils.  Soils 
were excavated and stored on 
Taxiway E.  Approximately 100 
cubic yards were treated as part 
of the thermal treatment of soils 
from AOC FTA-1 and CS-4.

Not Applicable

No Further Action Decision Document Fuels 
Spill Site 25 (FS-25), dated May, 2000.  
USEPA and MADEP approval received 
March, 1997 and October, 1996 respectively.

FS-26CG
United States Coast Guard 
Fuel Spill -26 Building 
3444 Fuel Tank Area 

Draft Site Investigation completed in 
1995.

The study area is the former location of a 
3000-gallon UST that contained No.2 
heating oil.  

In 1990, the USCG removed the 
UST. Not Applicable

No Further Action Decision Document Study 
Area US Coast Guard Fuel Spill Site No. 26 
dated July 1997.   USEPA and MADEP 
approval received March 1997 and May 
1997 respectively.

FS-27
Fuel Spill No. 27 Connery 
Avenue Telephone Line 
Soil Excavation

Revised Draft SI Completed in 
1995.  Preliminary Risk Evaluation 
Letter completed in 1996.

Study area designates the location of soil 
stockpiled beneath the overhead power 
lines off Guenther Road at MMR.

None

Decision Document Study Area Fuel 
Spill 27 (FS-27) completed in 
December 2000.  USEPA and 
MADEP approval received April 2001 
and May 2001 respectively.

None
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Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

LF-1CG Landfill 1 Coast Guard

Phase 1 Records Search performed 
by  E.C. Jordan Co., in 1986.  1993, 
Priority 2 and 3 Study Areas Site 
Investigation.  1995, Decision 
Document Study Area LF-1 
(USCG).

LF-1(CG) is located in the southeastern 
portion of MMR, north of the east-west 
runway, on the south side of Taxiway 
"Delta".  LF-1(CG) is an area that was used 
for disposal of asphalt and debris generated 
during a runway extension project 
completed in the 1950s.  

None Not Applicable

No Further Action Decision Document Study 
Area LF-1(USCG), dated December 1995, 
was approved by the USEPA in September 
1995 and by the MADEP in December 1995.

LF-2CG Landfill 2 Coast Guard

 A Phase 1 Records Search was 
done at this site in 1986.  1991, 
Decision Document for 11 Study 
Areas.

LF-2 is located north of the present BX 
service station. Only concrete blocks were 
dumped at this site.  No evidence of 
hazardous material disposal was observed.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

LF-3 Landfill-3 Northeast Landfill  A Phase 1 Records Search was 
done at this site in 1986.   

LF-3  occupies less than one acre near the 
northeastern edge of the MMR.  The entire 
area was wooded with the exception of 
sand piles.  Debris such as concrete piles, 
lumber scraps, and old furniture was 
discarded at the study area.  There was no 
evidence of potential hazardous material 
disposed of at the site.

In 1985,  under the direction of 
the Facility Engineer, two 5-ton 
dump truck loads of debris was 
removed and taken to the main 
base landfill.  

Not Applicable

No Further Action Decision Document 
Landfill 3, dated April 1997 was approved in 
March 1997 by USEPA and April 1997 by 
MADEP.

LF-3CG Landfill 3 Coast Guard

 A Phase 1 Records Search was 
done at this site in 1986.   1991, 
Decision Document for 11 Study 
Areas.

LF-3CG is located just south of the entrance 
to the USCG Transmitter Station.  USCG is 
a demolition rubble and debris landfill which 
received sand and gravel excavated from 
the construction of a new dispensary 
building.  No evidence of hazardous 
material disposal was observed.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

LF-4 Landfill 4

 A Phase 1 Records Search was 
done at this site in 1986.  1994, 
SERGOU RI Report.  2000, Final LF-
4 Site Investigation Report.  2000, 
Decision Document for LF-4 Study 
Area.

LF-4 is located outside the eastern border of 
the MMR immediately south of the Otis ANG 
Base Ammunition Storage Area.  The 
property was used for surface dumping of 
construction debris.  

Approximately 1000 cubic yards 
was removed in 1998 under 
MADEP Administrative Consent 
Order (SD-98-4004).  All waste 
was transported to the Mashpee 
landfill for disposal.

No Further Action Decision Document 
for Landfill-4 [LF-4] Study Area, dated 
November 2000 was approved by 
USEPA and MADEP in November 
2000.

None
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Site
(1)

Title
(2)

Site Chronology
(3)

Background
(4)

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5)

Progress Since Last Five-Year 
Review

(6)

Remarks
(7)

LF-5VA Veterans Administration 
Landfill 5

 A Phase 1 Records Search was 
done at this site in 1986.   

Study Area LF-5 is located in the vicinity of 
the Veterans Administration Cemetery.  It 
was used a  debris and concrete rubble fill 
area.  No evidence exists that hazardous 
materials were disposed of in this study 
area.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

LF-6 Landfill 6  A Phase 1 Records Search was 
done at this site in 1986.   

Study Area LF-6 is a former U.S. Navy 
(USN) landfill, located west of Runway 5.  It 
was used as a debris and rubble fill area 
during expansion of the taxiway area and 
has since been paved over.  Based on this 
reported use, no evidence of hazardous 
waste exists.

None Not Applicable

No Further Action documented in Decision 
Document for 11 Study Areas at MMR IRP, 
August 1990.  USEPA and MADEP provided 
concurrence in May 1991 and July 1991 
respectively.

SD-1 Storm Drain 1

1986 Phase 1 Records Search.  SIs 
were completed in 1989 and 1990.  
Decision Document signed in 
February 2000.

SD-1 is a 2,300 foot drainage ditch 
beginning at the southern side of the South 
Outer Road at the southern MMR boundary. 
Completed in 1960, the ditch is constructed 
of riprap blocks loosely fitted together, and 
is up to 200 feet wide and 6 to 10 feet deep.  
SD-1 is intended to convey overflow storm 
water from SD-5.

None

No Further Action Decision Document 
SD-1 Runway/Aircraft Maintenance 
Storm Drainage Ditch dated 
December 1997 and approved by 
USEPA in July 1998 and by MADEP 
in February 2000.

None

Notes:

1.

2.
3.
4.
5.
6.
7. 

“Site” column contains the Site Identifier (i.e. CS-1 CG).  Sites with “Source” have groundwater contamination associated with them and denote the source area.  Sites with “GW” denote groundwater contamination (i.e. plume).  When 
neither “Source” nor “GW” follow the Site ID, then “Site” is assumed to be a source area only.
“Title” column contains the Site Name (i.e. Chemical Spill-1 Coast Guard)
“Site Chronology” column contains a brief listing of all major documents and the year of their finalization.
“Background” column contains a brief history of the site (i.e., site use and location).
“Construction/…” column contains a brief summary of all “cleanup” actions on the site including actions occurring during the report period.
“Progress Since last Five-Year Review” column contains a brief summary of  IRP actions occurring during the report period.
“Remarks” column contains the document selecting the action on that particular site.
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7.3 Category 1 Summary 

 
 The Five-Year Review requirements for these sites consisted of evaluating each site under 
Questions B and C.  There was no remedy selected for Category 1 sites, therefore Question A is not 
applicable to them.  Question B was evaluated for each of these sites, however, to assure that no 
changes had occurred to site conditions, maximum contaminant levels (MCL), exposure pathways or 
receptors during the reporting period.  Question C was also considered for all Category 1 sites, to 
evaluate any new information that may have come to light for any site during the reporting period. 

 
 Summarizing the category, the assumptions used in the closure decisions are still valid and no 
new information came to light for any site during the reporting period; therefore, the decisions for all 
the Category 1 sites are still considered protective.  
 
 
8.0     Category 2 Sites, Remedy Complete 
 
8.1 Map 
 
 All sites in this category may be found on the regional map at Figure 10. 
 
8.2 Data Summary Table 
 
 Data for the Category 2 sites are summarized in the Category 2 data summary table (Table 4).  
Because the remedies for all Category 2 sites were completed since the last five-year review, there 
are separate technical assessments for each site that were completed using the EPA guidance. 
 
8.3 Technical Assessments 
 
 Technical assessments for the following Category 2 sites are stand-alone documents, with its 
own set of page numbers.  Occasionally, a reference is made to a figure within the main document, 
such as a map. 
 
 8.3.1 Fuel Spill No.9 Source 
 8.3.2 Fire Training Area No.1 Source 
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8.3.1 FUEL SPILL NO. 9 (FS-9) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Fuel Spill-9 (FS-9) Current Product Tank 108 is located in the south central portion of the MMR 
(Figure 10).  The site has been used for military vehicle maintenance.  The site encompasses an area 
of approximately 7 acres and extends south a distance of approximately 720 ft from Building 1369 at 
the intersection of Beaman Road and West Truck Road to Building 1365.  The paved portion of the 
site extends west a distance of approximately 120 ft, where it is bounded by undeveloped land.  The 
developed portion of FS-9 was a motor pool that remained in service from World War II until 1986.  
Presently, the site includes five buildings (Buildings 1365, 1366, 1367, 1368, 1369) and a closed 
leaching well. 
 
The undeveloped portion of AOC FS-9 is primarily a grassy or pine covered area.  Storm sewer 
headwalls discharge west of the paved portion of the site into a drainage ditch.  The drainage ditch 
leads to a depression west of the site.  This depression has been classified as a vernal pool. 
 
Suspected sources of contamination at FS-9 included USTs and activities associated with vehicle 
maintenance operations.  The area is currently being used as a parking area for military vehicles. 
 
A.2 Initial Responses 
 
Prior to the finalization of the ROD, two non-CERCLA actions were conducted at FS-9 to address 
contamination.  Summaries are provided below. 
 
Fuel Upgrade Program:  The USTs along with the fuel island, were removed as part of the Fuel 
Upgrade Program in 1994.  The Fuel Systems Upgrade Report consisting of closure reports for CPT 
106, 107, and 108 indicated that all contaminated soil was removed from the tank pits. (Metcalf & 
Eddy, 1994) 
 
Drainage Structure Removal Program (DSRP):  The waste disposal leaching wells and the catch 
basin were removed as part of the DSRP in 1996.  Specifically, the catch basin and the leaching well 
adjacent to Building 1368 were removed and the leaching well adjacent to Building 1569 was 
abandoned in-place, following the removal of all wastes and decontamination of the structure using 
power-washing and steam-cleaning.  Due to the location of the leaching well adjacent to Building 
1369, this structure could not be removed because of structural concerns relative to the building.  
The structure adjacent to Building 1368 was removed along with 14 cubic yards of soil.  Clean 
closure was achieved at the structure (AFCEE, 1999a). 
 
A.3 Basis for Taking Action 
 
Several studies were conducted at FS-9 to determine the nature and extent of contamination.  
Contaminants of concern (COCs) identified at FS-9 included total petroleum hydrocarbons (TPH), 
C5 –C8 aliphatic hydrocarbons, chromium, lead, vanadium, and zinc.  Provided below is a summary 
of investigation activities that described a characterization of the site. 
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Remedial Investigation/ Feasibility Study:  A RI was completed in 1998 (AFCEE, 1998a).  FS-9 
was divided into five areas:  (1) the motor pool fueling island and USTs, (2) the leaching wells and 
catch basis, (3) the waste disposal area, (4) the drainage ditch/swale area, (5) the pond/wet area, 
which was determined to be a vernal pool.  A Feasibility Study (FS) was completed in October 1998 
(AFCEE, 1998b).  Alternatives that received detailed analysis in the FS were: 
 

1. No Action 
2. Limited Action 
3. Excavation/Asphalt Batching 
4. Excavation/Asphalt Batching with Contingency Low Flow Vapor Extraction 
5. Excavation/Offsite Treatment/Disposal  
6. Excavation/Offsite Treatment/Disposal with Contingency Low Flow Vapor Extraction 

 
B. REMEDIAL/REMOVAL ACTIONS: 
 
This section presents the regulatory actions, removal action objectives (RAOs), remedy description, 
and a summary of the remedy implementation at FS-9. 
 
B.1 Regulatory Actions 
 
Described below are controlling documents that present the selected remedy and post-ROD 
documents that identified changes to the selected remedy. 
 
Proposed Plan/Record of Decision:  A proposed plan was issued by AFCEE in 1998 for public 
comment (AFCEE, 1998c).  The proposed remedy (Alternative 6 in the FS) consisted of excavation 
of contaminated surface soil at three source areas [i.e., former underground storage tank (UST) 
location (CPT107/CPT108), the fence-line hot spot (SS1), and the TPH hot spot (TP-11)]; on-site 
cold-mix asphalt batching of recyclable excavated soil; off-site disposal of non-recyclable excavated 
soil; and post excavation confirmatory sampling to ensure that all soil with COC concentrations 
exceeding FS-9 soil cleanup levels were removed, implementation and maintenance of access 
restrictions, and 5-year reviews of remedy protectiveness at all three source areas.  Furthermore, a 
contingency remedy to implement a Soil Vapor Extraction (SVE) treatment system if confirmation 
sampling indicates that subsurface soil contamination is beyond the practical limits of excavation at 
the tank pit area. 
 
The ROD, finalized in June 1999, documented the selected remedy (AFCEE, 1999b).  The selected 
remedy was not changed as a result of public comments received as part of the Proposed Plan 
process. 
 
Pre-Design Sampling and Analysis Report: Confirmatory sampling was conducted at tank former 
UST location (CPT107/CPT108) as part of the SVE design to address TPH contamination at the 
subsurface (AFCEE, 2000a).    Results indicate that subsurface contamination did not exist; therefore 
no further action was required at the tank former UST location (CPT107/CPT108).  
 
Explanation of Significant Differences:  An Explanation of Significant Differences (ESD) was 
prepared to document changes to the selected remedy for several sites in the Source Area Remedial 
Action Program (SARAP) including FS-9 (AFCEE, 2003).  Three changes are made to the selected 
remedy presented in FS-9 ROD: (1) establishment of removal action levels (RALs) for certain 
inorganic chemicals, and petroleum hydrocarbons; (2) removal of the asphalt-batching component 
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from the selected remedy; and (3) the expansion of offsite disposal options to include RCRA Subtitle 
D facilities.  
 
It should be noted that the removal of the asphalt batching recycling component of the selected 
remedy for FS-9 is not a change to the selected remedy because soil excavated from this site is 
considered nonrecyclable, and therefore off-site disposal of the excavated soil from this sites is 
compliant with the existing ROD. 
 
B.2 Removal Action Objectives 
 
The RAOs are site-specific qualitative goals that must be achieved to meet remedial response 
objectives.  The RALs are the site-specific quantitative cleanup levels that will meet these goals.  
The remedial response objectives include: (1) reduce exposure of humans to TPH, C5 –C8 aliphatic 
hydrocarbons, and lead at the former UST location (CPT107/CPT108), TPH Hot Spot (TP-11), and 
the fence-line soil hot spot (SS-1) and (2) reduce exposure of ecological receptors to chromium, 
vanadium, and zinc in the former UST location, and fenceline soil hot spot. 
 
Soil Target Cleanup Levels (STCLs) used for the DSRP were retained and used to develop cleanup 
levels for identified contaminants of concern.  In 2000, AFCEE with concurrence from USEPA and 
MADEP revised ecological risk based STCLs for inorganic chemicals in a Technical Memorandum 
(AFCEE, 2000b). 
 
In 2002, AFCEE revised phytotoxicity and invertebrate STCLs for several inorganics in an 
addendum to the Technical Memorandum (AFCEE,2002b). 
 
The revised STCLs led to the development of RALs, which also took into account terrestrial plant 
screening levels, terrestrial invertebrate screening levels, and MMR-specific background.   
Development and establishment of RALs were documented in an ESD prepared in 2003 
(AFCEE,2003).   Furthermore, the ESD documents the establishment of MADEP Method S-1/GW-1 
Extractable Petroleum Hydrocarbon/Volatile Petroleum Hydrocarbon (EPH/VPH) cleanup standards 
as RALs in instances where TPH were considered COCs.    Presented in Table B-1 and Table B-2 
are RALs that must be achieved to met remedial response objectives for FS-9. 
 

Table B-1 FS-9  COCs and Respective RALs 
Chemical of Concern  Cleanup Level (mg/kg) Basis for RAL 
Chromium 19 Ecological 
Lead 300 Human  
Vanadium 47 Ecological  
Zinc 68 Ecological  
 

Table B-2  MADEP S-1/GW-1 Standards for Petroleum Hydrocarbons 
Type of Petroleum Hydrocarbons New RAL (mg/kg) 
Aliphatic Hydrocarbons 
C5 through C8 Aliphatic Hydrocarbons 100 
C9 through C12 Aliphatic Hydrocarbons 1,000 

C9 through C18 Aliphatic Hydrocarbons 1,000 

C19 through C36 Aliphatic Hydrocarbons 2,500 
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Aromatic Hydrocarbons 

C9 through C10 Aromatic Hydrocarbons 100 

C11 through C22 Aromatic Hydrocarbons 200 

 
B.3 Remedy Description 
 
The selected remedy documented in the ROD (AFCEE, 1999b) is Excavation and On-site Asphalt 
Batching/Off-site Disposal with a contingency for In Situ Low Flow SVE.  Excavation and on-site 
asphalt batching/off-site disposal address the remediation of shallow surface and subsurface soil with 
concentrations of COCs exceeding FS-9 cleanup levels.  Confirmatory sampling after excavation 
would ensure that all soil with COC concentrations exceeding these cleanup levels were removed.  
The in situ SVE would address the cleanup of deeper soil if encountered at the former UST location.  
Groundwater monitoring would be conducted annually as required under CERCLA for at least 5 
years to ensure the effectiveness of the removal/treatment activity.  In addition, 5-year reviews will 
be performed as necessary to provide an opportunity for review of the performance of the selected 
remedy. 
 
Excavated soil that is determined to exceed TCLP allowable concentrations and therefore deemed 
hazardous would be disposed off-site in a RCRA Subtitle C TSDF.  Soil that is determined to be 
below TCLP allowable concentrations and therefore nonhazardous (and that are determined to 
contain contaminant concentrations below MADEP MCP Method 1 S-1/GW-1 standards for 
pesticides and Massachusetts Permitted Soil Recycling facility Summary Levels) would be treated at 
the on-site cold mix emulsion asphalt-batching plant. 
 
The selected remedy for FS-9 has been modified.   Data results of the pre-design sampling at the 
former UST location indicate that no implementation of insitu soil vapor extraction is required.  The 
results are presented in the Pre-Design Sampling and Analysis Report (AFCEE, 2000a).  
Furthermore, changes to the selected remedy included deletion of the on-site asphalt batching 
component of the remedy; establishment of RALs; and expansion of offsite disposal options to 
include RCRA Subtitle D facilities.  These changes are documented in an ESD for the SARAP 
(AFCEE, 2003). 
 
The modified remedy consisted of excavating contaminated surface soil at two source areas [i.e., the 
fence-line hot spot (SS1), and the TPH hot spot (TP-11)].  Excavated soil would be transported to 
on-base central bulking facility for waste characterization. Excavated soil that is determined to 
exceed TCLP allowable concentrations and therefore deemed hazardous would be disposed off-site 
in a RCRA Subtitle C TSDF.  Soil that is determined to be below TCLP allowable concentrations 
and therefore nonhazardous (and that are determined to contain contaminant concentrations below 
MADEP MCP Method 1 S-1/GW-1 standards for pesticides and Massachusetts Permitted Soil 
Recycling facility Summary Levels) would be transported offsite to a Subtitle D facility. 
 
B.4 Remedy Implementation 
 
AFCEE conducted remedial activities in 2001 at FS-9.  Remedial activities and results of 
confirmatory sampling are documented in a Remedial Action Report (AFCEE, 2002a).  The actions 
were conducted at the drainage ditch located west of the paved area in an undeveloped portion of 
FS-9 and outside the fenced perimeter of the active area.  Two areas were excavated.  Sixty-six cubic 
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yards of contaminated soil, was removed from the TPH hot spot (TP-11).  Confirmatory soil sample 
results were below the RALs.  Fifty-six cubic yards of contaminated soil were excavated from the 
fence-line hot spot (SS-1).  Confirmatory Results for VPH/EPH analysis were below the RALs for 
the site, and the exposure point average of the lead results was below the RAL.   Excavated soil was 
transported to an onsite central bulking facility. Soil from FS-9 was combined with soil from other 
sites.  Composite sampling of the consolidated soil stockpiles determined that the consolidated soil 
was considered non-hazardous and suitable for reuse as daily cover at a Resource Conservation and 
Recovery Act (RCRA) Subtitle D Landfill.   Soil from FS-9 was disposed of at the Taunton Landfill, 
in compliance with the MADEP Reuse and Disposal of Contaminated Soil at Massachusetts 
Landfills Policy #COMM-97-001. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted since the last review.  
 

• ROD:  Completed in June, 1999 
 
• Pre-Design Sampling and Analysis Report:  Completed in August, 2000 

 
• Removal Action:  Completed in December, 2001 

 
• Remedial Action Report:  Completed in September, 2002 

 
• ESD:  Completed in January, 2003 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA, 
2001). 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
The review of documents, ARARs, risk assumptions, and the results of the site inspection indicate 
that the remedy has been completed as intended by the ROD modified by the ESD.  The excavation 
and offsite disposal of contaminated soil has achieved the RAOs of mitigating the migration of 
contaminants to groundwater and preventing direct contact with, or ingestion of contaminants in soil. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
As the remedial work has been completed, ARARs and TBC guidance for soil contamination cited in 
the ROD and ESD have been met.  There have been changes in chemical-specific ARARs and TBC 
guidance.  The MADEP has amended its petroleum hydrocarbon cleanup standards [i.e., 
Massachusetts Contingency Plan regulations regarding the cleanup of petroleum hydrocarbons, 
which USEPA, MADEP and the AFCEE have agreed are ARARs for this site. 
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AFCEE also recalculated risk-based STCLs for ecological receptors to reflect current toxicity 
information.  RALs were derived from the comparison of the following: revised STCLs, 
background, phytotoxicity screening levels, and invertebrate screening levels.   The new cleanup 
levels do not change the protectiveness of the remedial action done according the to the ROD and 
subsequent ESD.  Cleanup levels for identified in the ROD were derived from the comparison of 
cleanup levels used in the DSRP and background.  These cleanup levels initially did not take into 
account invertebrate or phytotoxicity screening levels; however, they were taken into account in the 
ESD. 
 
Table D-1 and Table D-2 present changes in cleanup levels. 
 

Table D-1:  Changes in Cleanup Levels at FS-9 

Contaminant Media ESD RAL 
(mg/kg) 

ROD RAL 
(mg/kg) 

Chromium Soil 19 6.8 

Vanadium Soil 47 16 

Zinc Soil 68 15.2 

Total Petroleum 
Hydrocarbons Soil See Table D-2 500 

C5 through C8 Aliphatic 
Hydrocarbons Soil 100 200 

 
Table D-2  MADEP S-1/GW-1 Standards for Petroleum Hydrocarbons 

Type of Petroleum Hydrocarbons  RAL (mg/kg) 
Aliphatic Hydrocarbons 
C5 through C8 Aliphatic Hydrocarbons 100 
C9 through C12 Aliphatic Hydrocarbons 1,000 

C9 through C18 Aliphatic Hydrocarbons 1,000 

C19 through C36 Aliphatic Hydrocarbons 2,500 

Aromatic Hydrocarbons 

C9 through C10 Aromatic Hydrocarbons 100 

C11 through C22 Aromatic Hydrocarbons 200 

 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the remedy. 
 
Changes in Toxicity and Other Contaminant Characteristics 
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There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment.  However, risk-based cleanup levels for ecological receptors were 
calculated using new toxicity information.  Calculation of ecological risk-based STCLs using new 
toxicity information was completed in 2000 (AFCEE, 2000b).  These STCLs were used in the 
development of RALs.  Cleanup was based on these RALs. 
 
Changes in Risk Assessment Methods:   
 
There were no changes in human health risk assessment methodology.  
 
Expected Progress Towards Meeting RAOS: 
 
Implementation of the remedy has achieved RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
There is no information that calls into question the protectiveness of the remedy. 
 
Technical Assessment Summary: 
 
Table D-3 presents the technical assessment summary for AOC FS-9. 
 

Table D-3:  Technical Assessment Summary for AOC FS-9 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
No issues have been identified. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
No recommendations or follow-up actions were identified. 
 
G. PROTECTIVENESS STATEMENT 
 
The remedy selected for the AOC FS-9 (source control including excavation and off-site disposal) is 
protective of human health and the environment.  Soil containing COCs above RALs have been 
removed. 
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8.3.2 FIRE TRAINING AREA NO.1 (FTA-1) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
Area of Contamination FTA-1 is located 500 feet north of Kittredge Road near the southern 
boundary of MMR (Figure 10).  The AOC consists of a level, cleared area of approximately three 
acres that was used by the MMR fire department for fire-training activities from 1958 to 1985.  The 
AOC was closed in November 1985 because of air emission permitting difficulties.  All burning 
occurred on the ground surface until 1983, when a concrete pad with a soil berm border was built to 
contain the flammable liquids. 
 
Historically, MMR fire training occurred quarterly, and totaled 12 to 16 training fires per year.  
Later, this schedule was reduced to six to eight training fires per year; it is not known when this 
more recent schedule began.  Large-volume training exercises involved flammable waste from 300 
to 500 gallons per training session, while small-volume training sessions involved between 50 and 
100 gallons.  Flammable materials burned on-site included JP-4, AVGAS, MOGAS, diesel fuels, 
waste oils, solvents, paint thinners, transformer oils, and spent hydraulic fluids.  These flammable 
liquid wastes were generated at the flightline, and were initially transported to the site in drums, and 
later by tank trucks.  Drums were stacked on the eastern portion of the study area, and leaks 
reportedly were common.  Trucked flammable liquids were stored at FTA-1 in a UST (or tanks), 
since removed (E.C. Jordan Co., 1986). 
 
Standard operating procedures at FTA-1 involved leaving flammable material in the pits overnight 
after a fire training exercise to volatilize and seep into the soil; any flammable material remaining 
the following day was burned to eliminate potential fire hazards.  It is estimated that approximately 
70 percent of the ignited material burned, while the remaining 30 percent either volatilized into the 
atmosphere or infiltrated into the soil (E.C. Jordan Co., 1986).  For the total period of operation, an 
estimated volume exceeding 50,000 gallons may have been spilled for fire-training purposes and, of 
this total, approximately 15,000 gallons (30 percent) either volatilized into the atmosphere or 
infiltrated into the soil. 
 
A.2 Initial Response 
 
Not applicable. 
 
A.3 Basis for Taking Action 
 
Site Investigations (SI):  A field exploration program, completed in 1985, included the excavation 
of nine test pits and the installation of two monitoring wells in the cleared fire-training area.  Soil 
analyses indicated the presence of oil and grease, organic halogen compounds, and lead.  Analyses 
of groundwater samples showed PCE, 1,2-trans-dichloroethylene, TCE, total halogens, oil and 
grease, total organic carbon, and 2-butanone in groundwater (ABB-ES, 1995). 
 
A preliminary Assessment field program, conducted in 1986 was intended to investigate soil 
contamination beneath the study area and estimate the rate and direction of groundwater flow (E.C. 
Jordan Co., 1988).  This program consisted of completing 15 soil borings and installing three 
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piezometers.  This investigation detected primarily fuel-related hydrocarbons in shallow soil; these 
chemicals include BTEX, and polynuclear aromatic hydrocarbons (PAHs).   
 
The 1988 exploration and sampling program was designed to assess background groundwater quality 
and assess whether upgradient sources contribute to groundwater contamination at the FTA-1 AOC.  
Fieldwork included the installation of one upgradient and one downgradient well cluster (E.C. 
Jordan Co., 1990).  Groundwater upgradient of FTA-1 was devoid of solvent or fuel-related 
compounds.  The downgradient well contained numerous fuel-related and solvent contaminants. 
 
In 1989, additional investigations of soil in the fire-training area and under the concrete containment 
pads, as well as contaminated groundwater plume definition, was conducted.  Activities performed 
during this program included excavation of 11 testpits and four soil borings.  Twelve multilevel 
groundwater monitoring wells were installed.  Petroleum hydrocarbons were detected in 71 percent 
of the samples at concentrations up to 38,700 milligrams per kilogram.  Laboratory analytical results 
from test pit and soil boring samples confirm the presence of BTEX and the chlorinated solvents 
TCE, PCE, and 1,2-DCE.  Laboratory analysis of groundwater samples collected during this 
program indicate that fuel-related and chlorinated organic compounds were present at elevated 
concentrations in groundwater at both study area and downgradient wells.   
 
Remedial Investigation (RI)/Feasibility Study:  RI activities completed at AOC FTA-1 were 
intended to develop more refined estimates of the extent of soil contamination and the lateral and 
vertical extent of groundwater contamination associated with the AOC.  Results from analytical soil 
sampling of test pits, surface soil, and test borings, in addition to sediment and surface water 
sampling of an on-site drainage pit, were used to delineate areas of residual contamination (ABB-ES, 
1995). 
 
Results of the FTA-1 source operable unit RI confirmed the presence of fuel- and solvent-related 
contamination in soil throughout the cleared portion of the AOC and in the sediments and surface 
water perched in the drainage pit.  Residual contamination was highest in shallow soil (i.e. less than 
10 feet deep) beneath and adjacent to the concrete pad in the center of the site clearing.  In addition, 
PCBs, pesticides, and low levels of dioxin were detected in surface soil.  Lead was consistently 
detected at levels greater than 10 times background levels for the MMR, and the water in the 
drainage pit exceeded the state and federal MCLs for lead.  Data collected during the source area 
field investigation were used to prepare a preliminary risk assessment to evaluate risks from 
exposure to contaminants detected in the AOC. 
 
Risk Evaluation Summary:  A human-health Preliminary Risk Assessment (PRA) was completed 
to evaluate potential human-health risks associated with exposure to contaminated surface and 
subsurface soil under current and future site conditions, and an ecological PRA was completed to 
evaluate potential ecological risks associated with exposure to contaminated surface soil (zero to 2 
feet bgs).  Results of the ecological and human health risk assessments triggered the need for an 
alternative evaluation (i.e. Engineering Evaluation/Cost Analysis).  Contaminants of concern 
(COCs) identified at AOC FTA-1 include trichloroethylene (TCE) and perchloroethylene (PCE) 
(ABB-ES, 1992). 
 
Engineering Evaluation/Cost Analysis (EE/CA):  AOC FTA-1 was included as part of the CS-4, 
FS-25, FTA-1 EE/CA completed in May 1991 (ABB-ES, 1991). 
 
The following alternatives received detailed analysis in the EE/CA: 
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• Alternative 1:  Land Treatment/Off-site Incineration for AOC FTA-1 

• Alternative 2:  Thermal Treatment for AOC FTA-1 
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), and remedy 
description for AOC FTA-1. 
 
B.1 Regulatory Actions 
 
Action Memorandum:  Based on information presented in the EE/CA, the selected removal action 
alternative is Alternative 2, excavation and thermal treatment of AOC soil.  For this alternative, 
approximately 16,500 cy of contaminated soil would be excavated and treated in a mobile thermal 
aeration unit to be temporarily operated on MMR. 
 
A contaminant source Removal Action and a detailed design package were completed in 1992.  
Alternative 2 the preferred alternative includes; contaminated soil excavation/removal; low-
temperature thermal desorption of contaminants from soil; segregation and disposal of various 
process-generated media (i.e., dust, condensate); treatment of process air stream discharge to 95 
percent efficiency; and verification of soil treatment and excavation closure based on comparison of 
chemical analysis to predetermined soil treatment criteria. 
 
B.2 Removal Action Objectives (RAOs) 
 
The RAOs are site specific qualitative cleanup goals that must be achieved to meet remedial 
response objectives.  Based on calculations from the risk assessment, the risk values calculated for 
current/future exposure to groundwater it was concluded that: (1) no significant current of future 
human health risks are associated with exposure to FTA-1 study area soil, and; soil at this study area 
acts as a source of groundwater contamination.  The following removal action objective was 
developed based on these considerations: 
 

• Remove 12,800 cubic yards of soil from the FTA-1 Study Area to eliminate sources of 
groundwater contamination (ABB-ES, 1991) 

 
B.3 Removal Action Description 
 
Thermal treatment involved a heat transfer system consisting of two chambers, each containing four 
large, hollow, metal corkscrews.  This "jacketed screw conveyor" had special oil that flowed inside 
the corkscrews.  The oil was heated to 600 degrees Fahrenheit.  Excavated soil was placed in the 
chamber and, as the corkscrews turned the soil, heat transferred to the soil, which turned the fuel and 
solvents in the soil into vapor.  Because the corkscrews were sealed, the soil did not come into 
contact with the oil itself, but was cleaned by the heat that was transferred from the oil through the 
corkscrews.  The fuel and solvents contained in the vapor were removed by passing the vapor 
through a granular activated carbon filter.  The carbon filters were periodically recycled off-Cape.  
Several air quality monitoring stations were located around the site to ensure protection of public 
health during the excavation and treatment of contaminated soil. 
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B.4 Remedy Implementation 
 
Treatment of contaminated soil at the FTA-1 site began in June 1995.  Approximately 22,000 tons of 
soil were excavated and treated between June 1995 and May 1996.  In 1996, a new contract for 
continuing remediation services was awarded to Jacobs Engineering Group, and treatment resumed 
in January 1997.  Soil treatment was delayed in 1997 as a result of a fire on February 26.  The fire, 
caused by a leak within the system, caused significant damage to the treatment units.  The fire was 
contained and did not affect the surrounding site and thermal treatment was resumed on June 30, 
1997.  The Soil Thermal Treatment program was completed on September 8, 1997.  A total of 
approximately 49,000 tons of contaminated soil was treated by the Thermal Treatment program at 
AOC FTA-1.  The FTA-1 Closure Report concluded: analytical results support the recommendation 
for closure as the site does not pose a risk to human health and the surrounding environment 
(AFCEE, 2000). 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following documents present activities that have been conducted since the last review.  
 

• Final Closure Report FTA-1 Site:  Completed in July 2000 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA, 
2001). 
 
Question A:  Is the remedy/removal action functioning as intended by the decision documents? 
 
The review of documents, site inspections and the site closure report demonstrate that the remedy 
functioned as intended by the Action Memorandum.   
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives used at the time of the remedy selection still valid? 
 
Changes in Standards and To-Be Considered 
 
There have been no changes in standards and to-be considered guidance documents. 
 
Changes in Exposure Pathways 
 
There have been no changes in the physical conditions, exposure pathways, and land use of the site 
that would affect the protectiveness of the remedy. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
There have been no changes in the toxicity factors for contaminants of concern that were used for 
the human health risk assessment. 
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Changes in Risk Assessment Methods: 
 
There were no changes in human health risk assessment methodology. 
 
Expected Progress Towards Meeting RAOs: 
 
Implementation of the selected remedy has achieved RAOs. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
There is no information that calls into question of the protectiveness of the selected remedy. 
 
Technical Assessment Summary 
 
Table D-1 presents the technical assessment summary for AOC FTA-1. 
 

Table D-1:  Technical Assessment Summary for AOC FTA-1 
Question Response 

A Is the removal action functioning as intended by the decision documents? Yes 

B Are the exposure assumptions, toxicity data, cleanup levels, and RAOs used 
at the time of the removal action selection are still valid? Yes 

C Has information come to light that calls into question the protectiveness of 
the removal action? No 

 
E.  ISSUES 
 
No issues have been identified. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
No recommendations or follow-up actions were identified. 
 
G. PROTECTIVENESS STATEMENT 
 
The selected remedy for AOC FTA-1 is protective of human health and the environment.  Exposure 
pathways that could result in unacceptable risks are being controlled. 
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8.1  Category 2 Map 
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Table 4.-- Category 2 Sites (Remedy Complete) Data Summary Table 

Site Title Site Chronology Background Selected Remedy/Removal Action Construction/Tank Removal/CERCLA Remedial Progress Since Last Five-Year Review Remarks 
(1) (2) (3) (4) (5) Actions /CERCLA Removal Actions (6) (7) (8) 

FS-9 Fuel Spill 9 Current 
Product Spill 108 

1998, Remedial Investigation. 1998, 
Feasibility Study. 

AOC FS-9 occupies approximately seven acres 
of the south-central potion of MMR in the 
Cantonment Area near Building 1369 and 
currently is being used for military vehicle 
maintenance. AOC consists of three areas. 
They include: (1) surface and subsurface soils 
at the tank pit area (SS-4) (2)surface soils at 
the fence line " hot spot" area (SS-1) , and (3) 
surface soils at the TPH hot spot area (TP-11). 

Soil excavation, on-base asphalt 
batching , off-base disposal for 
nonrecyclable material, site 
restoration. In addition a 
contingency remedy of an SVE 
system was to be implemented if 
subsurface soil contamination at 
the tank pit area was beyond the 
practical limits of excavation. 

Three USTs and related fuel dispensing equipment 
removed as part of the MMR FSU Program in 1994. 
A catch basin and leaching well were removed as 
part of the DSRP. CERCLA Remedial Action 
completed in 2002. The Remedial Action was 
modified, however selected remedial action is 
protective of human health and the environment. 
Implemented remedial action included excavation of 
98 cubic yards of soil, offsite disposal at RCRA 
Subtitle D facility, and site restoration. SVE 
implementation was not necessary. 

ROD completed in June 1999. 
Explanation of Significant Differences 
completed in 2002. Remedial Action 
performed in 2002. Remedial Action 
Report completed in 2002. 

None 

FTA-1 Fire Training Area 1 
1991, Remedial Investigation. 1991, 
EE/CA for AOCs FTA-1, FS-25,and CS­
4. 

FTA-1 is a former fire training area which 
operated from 1958 through 1985. Flammable 
materials burned in this area included various 
fuels, oils, solvents, thinners, and hydraulic 
fluids. 

Thermal Treatment which includes: 
excavation of contaminated soil, 
treatment using a low-temperature 
thermal treatment process, and the 
backfilling of treated soil into the 
excavated area. 

Treatment of contaminated soils began in 1995. 
Approximately 22,000 tons of soil were excavated 
and treated between June 1995 and May 1996. 
Treatment resumed in January 1997 and was 
completed in September 1997, where approximately 
38,000 tons of contaminated soil were treated. 

Final Closure Report FTA-1 dated July 
2000. None 

Notes: 

1.	 “Site” column contains the Site Identifier (i.e. CS-1 CG). Sites with “Source” have groundwater contamination associated with them and denote the source area.  Sites with “GW” denote groundwater contamination (i.e. plume). When neither 
“Source” nor “GW” follow the Site ID, then “Site” is assumed to be a source area only. 

2.	 “Title” column contains the Site Name (i.e. Chemical Spill-1 Coast Guard) 
3.	 “Site Chronology” column contains a brief listing of all major documents and the year of their finalization. 
4.	 “Background” column contains a brief history of the site (i.e., site use and location). 
5.	 “Construction/…” column contains a brief summary of all “cleanup” actions on the site including actions occurring during the report period. 
6.	 "Selected Remedy/Removal Action" column contains a description of the selected remedy or removal action 
7. 	 “Progress Since last Five-Year Review” column contains a brief summary of IRP actions occurring during the report period. 
8.	 “Remarks” column contains the document selecting the action on that particular site. 

Table 4.-- Category 2 Sites (Remedy Complete) Data Summary Table 
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8.4 Category 2 Summary 
 
 The Five-Year Review requirements for these sites consisted of evaluating each site under 
Questions B and C.  There is no active remedy operating at these sites; therefore, Question A is not 
applicable to them.  Question B was evaluated for each of these sites, however, to assure that no 
changes had occurred to site conditions, maximum contaminant levels (MCL), exposure pathways or 
receptors during the reporting period.  Question C was also considered for all Category 2 sites, to 
evaluate any new information that may have come to light for any site during the reporting period. 
 
 Summarizing the category, the assumptions used in the closure decisions are still valid and no 
new information came to light during the reporting period, therefore, the decisions for all the 
Category 2 sites are still considered protective. 
 
 
 
9.0     Category 3 Sites, Remedy Functioning 
 
9.1 Map 
 
 All sites in this category may be found on the regional map at Figure 11. 
 
9.2 Data Summary Table 
 
 Like the two previous categories, the summary data and information for Category 3 sites are 
also found in a data summary table (Table 5).  Unlike the previous categories, there are individual 
technical assessments following this table for each site. 
 
9.3 Technical Assessments 
 
 Technical assessments for the following Category 3 sites are stand-alone documents, with its 
own set of page numbers.  Occasionally, a reference is made to a figure within the main document, 
such as a map. 
 
 9.3.1 Ashumet Valley Ground Water 
 9.3.2 Chemical Spill No.1 (CG) Source 
 9.3.3 Chemical Spill No.4 Source  
 9.3.4 Chemical Spill No.4 Ground Water 
 9.3.5 Chemical Spill No.4 (CG), Fuel Spill No.1 (CG) Source 
 9.3.6 Chemical Spill No.5 Source 
 9.3.7 Chemical Spill No.8 (CG) Source 
 9.3.8 Chemical Spill No.10 (Details A-I), Fuel Spill No. 24 Source 
 9.3.9 Chemical Spill No.10 Ground Water 
 9.3.10 Chemical Spill No.11 Source 
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 9.3.11 Chemical Spill No.16 & 17 Source  
 9.3.12 Chemical Spill No.20 Ground Water 
 9.3.13 Chemical Spill No.21 Ground Water 
 9.3.14 Chemical Spill No.22 Source 
 9.3.15 Coal Yard No.4, Fire Training Area No.3, Storm Drain No.3 Source 
 9.3.16 Drum Disposal Operable Unit (DDOU) Source 
 9.3.17 Eastern Briarwood Ground Water 
 9.3.18 Fuel Spill No.1 Ground Water 
 9.3.19 Fuel Spill No.4 Source 
 9.3.20 Fuel Spill No.5, Storm Drain No.5 Source 
 9.3.21 Fuel Spills No.6 & 8, Storm Drain No.2 Source 
 9.3.22 Fuel Spill No. 7 Source 
 9.3.23 Fuel Spill No.10 & 11, Petroleum Fuel Storage Area (PFSA) Source 
 9.3.24 Fuel Spill No.12 Source 
 9.3.25 Fuel Spill No.12 Ground Water 
 9.3.26 Fuel Spill No.13 Ground Water 
 9.3.27 Fuel Spill No.18 Source 
 9.3.28 Fuel Spill No.28 Ground Water 
 9.3.29 Fuel Spill No.29 Ground Water 
 9.3.30 Fire Training Area No.2, Landfill No.2 Source 
 9.3.31 Landfill No.1 Source 
 9.3.32 Landfill No.1 Ground Water 
 9.3.33 Landfill No.7 Source 
 9.3.34 Storm Drain No.4 Source 
 9.3.35 Storm Drain No.5 North & South Ground Water 
 9.3.36 Western Aquafarm Ground Water 
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9.1  Category 3 Map 
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Table 5. -- Category 3 Sites (Remedy Functioning) Data Summary Table 

Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

AV GW Ashumet Valley 
(groundwater) 

1994, SERGOU RI. 1994, FTA-1 RI. 
1995, Ashumet Valley RI. 1995, 
Record of Decision for Interim Action 
(IROD). 1997, Ashumet Valley 
Plume Response Decision. 1999, 
Completion of Extraction / Treatment 
/ Infiltration (ETI) system. 2002, 
Interim Remedial Action Report. 

The AV plume is sourced by AOCs FTA-1, 
CS-16 and CS-17. An ETI system was 
completed in November 1999. The 
Ashumet Pond Phosphorus Management 
Plan was completed in August 2000. 

An ETI system was constructed 
in November 1999. 

Installation of ETI treatment system in 
November 1999. Ashumet Pond 
Phosphorous Management Plan 
dated August 2001. Annual and 
Semiannual System Performance and 
Ecological Impact Monitoring Reports. 

Ashumet Valley Plume Response Decision, 
September 1997 

CS-1 CG Chemical Spill 1 Coast 
Guard 

1986, Phase I Records Search. 
1989, Site Inspection, Field 
Investigation. 1991, RI, USCG 
Transmitter Station, CS-1. 1995, RI 
Report, USCG Transmitter Station. 
1995, ROD USCG Transmitter 
Station (CS-1[USCG]). 

The Transmitter Station includes the main 
building, which houses the generator and 
offices; a 4,000 gallon aboveground fuel 
tank; and storage sheds. Activities that may 
have introduced hazardous substances 
occurred from 1969 through 1975. These 
activities included disposal of waste 
solvents, and the burial of used electrical 
components which contained transformer 
oil, transformers and capacitors. 

No further action was needed 
with respect to groundwater, 
however, semi-annual 
groundwater monitoring for VOCs 
is required. 

In April 2001 the ROD was modified 
to include the sampling of 4 other 
monitoring wells in the CS-1(USCG) 
area on a semi-annual basis, and the 
data will be evaluated to determine if 
future action is warranted. 

ROD USCG Transmitter Station (CS-
1[USCG]), September 1995. 

CS-4 
Source Chemical Spill 4 

1994, 1996, and 2001, Site 
Investigations. 2001, EE/CA, 2002 
Action Memorandum. 1995-1996, 
soil removal. 

CS-4 soil operable unit includes a former 
gasoline station, a suspected waste 
disposal pit, piles of sand and debris, a 
depression area, and a drainage swale 
along Connery Avenue. 

Soil removal and treatment in 
1995-1996 was treated with FTA­
1 soil by low temperature thermal 
desorption. Approximately 2,900 
cy of contaminated soil was 
excavated in 2002. UST removal 
in 2002. 

Implementation of the EE/CA and AM 
including additional delineation 
sampling and the removal of 
approximately 2,900 cy of 
contaminated soil. 

CS-4 Engineering Evaluation/Cost Analysis 
dated October 2001, and the CS-4 Action 
Memorandum dated January 2002. 

CS-4 CG 
United States Coast 
Guard Chemical Spill No. 
4 Hanger 128 Area 

1993, Site Investigation. 1998, 
EE/CA. 1999, Action Memorandum. 
2003, Action Memorandum 
Addendum. 

CS-4 USCG is located at included hanger 
128 and the surrounding area. Hanger 128 
was used to maintain both USAF and 
USCG aircraft. FS-1 USCG, which consists 
of two spills of aviation gasoline, is located 
at hanger 128 and the surrounding area. 

Implemented removal action 
included excavation of 291 cubic 
yards of soil, offsite disposal at 
RCRA Subtitle D facility, and site 
restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

CS-4 GW Chemical Spill 4 (ground 
water) 

1992, Interim ROD was signed. 
1999, Southwest Operable Unit 
(SWOU) Remedial Investigation and 
SWOU Feasibility Study. 2000 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes. 

The SWOU RI confirmed that this plume 
had detached from the CS-4 source area. 
The leading edge of the CS-4 plume 
intersects the trailing edge of the FS-28 
plume. An extraction system has been 
operational at the leading edge of the plume 
since 1993. However, this system only 
captures a portion of the plume. 

Installation of a Extraction / 
Treatment / Infiltration system 
was constructed in November 
1993. 

In 1999 the SWOU Remedial 
Investigation and SWOU Feasibility 
Study were completed. In 2000 the 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes was 
completed. 

Record of Decision for the CS-4, CS-20, CS­
21, & FS-13 Plumes finalized February 
2000. 

CS-5 
Chemical Spill - 5 
Refueler Maintenance 
Shops 

1993, Site Inspection. 1998, EE/CA. 
1999, Action Memorandum. 2003, 
Action Memorandum Addendum.

 CS-5 is located at Building 3461 at the 
northeastern corner of Beaman and Weaver 
roads. From 1941 to 1946, the building was 
used by the U.S. Army as a weapons repair 
shop. From 1955 to 1967, the USAF used 
the building as a refueler maintenance shop 
and spray paint shop. 

Soil excavation, off-base 
disposal, and site restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

CS-8 CG Chemical Spill 8 (Coast 
Guard) 

2000, Preliminary Assessment. 
2001, Site Investigation. 2002, 
EE/CA. 2002, Action Memorandum. 

The Coast Guard transmitter station 
property occupies approximately 224 acres 
adjacent to the eastern boundary of the 
MMR and has been operated by the USCG 
since 1969. Prior to 1969, the transmitter 
station was operated by the U.S. Air Force. 

None 

Preliminary Assessment finalized in 
March 2000, Site Investigation 
finalized in November 2001, CS-8 
(CG) Abandoned Radio Cabinet Area 
Engineering Evaluation/Cost Analysis 
finalized in May 2002. Action 
Memorandum finalized August 2002. 

CS-8 (CG) Abandoned Radio Cabinet Area 
Action Memorandum finalized in August 
2002. 

1989, Site Inspection. 1993, CS-10 was a BOMARC ground-to air Implemented remedial action 
CS-10 Chemical Spill - 10 Remedial Investigation. 1996, missile launcher site. CS-10 Detail A is a included excavation of 29 cubic CS-10/FS-24 ROD finalized in July CS-10/FS-24 ROD finalized in July 1999. 
Detail A Detail A Hydraulic Feasibility Study. 1999, CS-10/FS- spill site associated with the Hydraulic yards of soil, offsite disposal at 1999. Explanation of Significant Explanation of Significant Differences 
Source Pumping Station 24 ROD. 2003, Explanation of Pumping Station located southeast of RCRA Subtitle D facility, and site Differences finalized in January 2003. finalized in January 2003. 

Significant Differences. Building 4672. restoration. 

CS-10 
Detail B 
Source 

Chemical Spill - 10 
Detail B Building 6441 
Spill 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 2003, Explanation of 
Significant Differences. 

CS-10 was a BOMARC ground-to air 
missile launcher site. CS-10 Detail B 
consists of surface soil contamination 
associated with operations at a former 
BOMARC maintenance shop (Building 
6441). 

Implemented remedial action 
included excavation of 34 cubic 
yards of soil, offsite disposal at 
RCRA Subtitle D facility, and site 
restoration. 

CS-10/FS-234 ROD finalized in July 
1999. Explanation of Significant 
Differences finalized in January 2003. 

CS-10/FS-24 ROD finalilzed in July 1999. 
Explanation of Significant Differences 
finalized in January 2003. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

CS-10 
Detail C 
Source 

Chemical Spill - 10 
Detail C UST 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 2002, SVE system 
installation. 

CS-10 was a BOMARC ground-to air 
missile launcher site. Detail C consists of 
subsurface soil contamination associated a 
former 300 gallon jet propellant fuel (JP-4) 
underground storage tank located on the 
north side of Building 4602. 

UST was removed as part of the 
Drainage Structure Removal 
Program in 1996. A SVE system 
was constructed in 2002. 

CS-10/FS-24 ROD finalized in July 
1999. SVE system construction in 
2002. SVE system start-up February 
2002. UST removal during SVE 
installation. 

CS-10/FS-24 ROD finalized in July 1999. 

CS-10 
Detail D 
Source 

Chemical Spill -10 
Detail D - Security Fence 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 

CS-10 was a BOMARC ground-to air 
missile launcher site. CS-10 Detail D 
consists of surface soil contamination 
associated with waste oil disposal activities. 
The disposal site is located in a clearing in 
the woods approximately 150 ft. north of the 
BOMARC security fence. 

None 

No remedial action was performed 
due to post-ROD sampling results of 
the Remedial Action Delineation 
Sampling Program completed in 
2001. No action is required to be 
protective of human health and the 
environment. 

CS-10/FS-24 ROD finalized in July 1999. 

1989, Site Inspection. 1993, CS-10 was a BOMARC ground-to air Implemented remedial action 
CS-10 Chemical Spill - 10 Remedial Investigation. 1996, missile launcher site. CS-10 Detail E included excavation of 59 cubic CS-10/FS-234 ROD finalized in July CS-10/FS-24 ROD finalized in July 1999. 
Detail E Detail E- Southern Storm Feasibility Study. 1999, CS-10/FS- consists of surface soil and sediment yards of soil, offsite disposal at 1999. Explanation of Significant Explanation of Significant Differences 
Source Sewer Drainage Ditch 24 ROD. 2003, Explanation of contamination associated with the Southern RCRA Subtitle D facility, and site Differences finalized in January 2003. finalized in January 2003. 

Significant Differences. Storm Sewer Drainage Ditch restoration. 

CS-10 
Detail F 
Source 

Chemical Spill 10 
Detail F, Eastern Storm 
Sewer Outfall Drainage 
Impoundment. 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 

CS-10 was a BOMARC ground-to air 
missile launcher site. Detail F consists of 
surface soil and sediment contamination 
associated with the Eastern Storm Sewer 
Outfall Drainage Impoundment 

None 

CS-10/FS-24 ROD finalized in July 
1999. Soil and sediment sampling 
conducted as part of the 
implementation of the ROD. A post-
ROD ecological risk evaluation is 
being conducted to address the 
presence of State-listed species and 
to determine if soil removal is needed. 

CS-10/FS-24 ROD finalized in July 1999. 

CS-10 
Detail G (FS­
24) Source 

Chemical Spill -10 
Detail G (FS-24) -
Building 4606 UST. 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 

CS-10 was a BOMARC ground-to air 
missile launcher site. CS-10 Detail G also 
known as FS-24 designates a fuel spill 
associated with the 1985 removal of a 
25,000 gallon UST located at the northwest 
corner of Building 4606.

 A 25,000 gallon UST located at 
the northwest corner of Building 
4606 was removed in 1985. 

CS-10/FS-24 ROD finalized in July 
1999. Post-ROD sampling in 2001 
determined that additional soil 
removal was not needed. 

CS-10/FS-24 ROD finalized in July 1999. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

CS-10 
Source 
Detail H 

Chemical Spill 10, 
Detail H 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 

CS-10 was a BOMARC ground-to-air 
missile launcher site. CS-10 Detail H 
consists of subsurface soil contamination 
associated with a former storage area that 
was located adjacent to, and immediately 
west of, former Building 4642. 

Implemented removal action 
included excavation of 114 cubic 
yards of soil, offsite disposal, and 
site restoration. 

CS-10/FS-24 ROD finalized in July 
1999. CS-10/FS-24 ROD finalized in July 1999. 

CS-10 
Source 
Detail I 

Chemical Spill 10, 
Detail I 

1989, Site Inspection. 1993, 
Remedial Investigation. 1996, 
Feasibility Study. 1999, CS-10/FS-
24 ROD. 

CS-10 was a BOMARC ground-to-air 
missile launcher site. CS-10 Detail I 
consists of surface and subsurface soil 
contamination associated with maintenance 
operations at Building 4601. 

None CS-10/FS-24 ROD finalized in July 
1999. CS-10/FS-24 ROD finalized in July 1999. 

CS-10 GW Chemical Spill 10 
(groundwater) 

1985, Site evaluation by U.S. Army 
Environmental Hygiene Agency. 
1986-1988, Site Investigation. 1995, 
Record of Decision of Interim Action 
(IROD). 1996 Remedial 
Investigation. 1998, CS-10 Plume 
Response Decision. 

The primary sources of the plume eminent 
from the 38-acre BOMARC and UTES site. 
The BOMARC missile site was operated 
between 1960 and 1973 and UTES has 
operated since 1978 to maintain and store 
armored and other wheeled vehicles. 

CS-10 Sandwich Road 
Extraction, Treatment and 
Reinjection system start up, 18 
May 1999. CS-10 In-plume 
Treatment system startup, 24 
June 1999. CS-10 Southern & 
Southwest treatment system 
startup, 27 April 2000. TCE 
Plume extraction well startup, 22 
January 2000. 

CS-10 Plume Response Decision, 
August 1998. Groundwater 
remediation systems start-up dates 
include May 1999, June 1999, 
January and April 2000. Annual and 
semiannual System Performance and 
Ecological Impact Monitoring reports. 
Draft CS-10 Remedial Investigation 
Report, 2001. 

CS-10 Plume Response Decision, August 
1998. 

CS-11 
Chemical Spill 11 
Building 1116 Pesticide 
Shop 

1993, Site Investigation. 1998, 
EE/CA. 1999, Action Memorandum. 
2003, Action Memorandum 
Addendum. 

CS-11 is located between South Outer 
Road and Asphalt Road, consists of 
Building 1116 as a pesticide shop for 
storage an mixing of pesticides. 

Soil excavation, off-base disposal 
for nonrecyclable material, site 
restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

CS-16 
Chemical Spill 16 
Sewage Treatment Plant 
Sludge Disposal 

1996, Remedial Investigation. 1998, 
Feasibility Study. 1999, Record of 
Decision. 2003, Explanation of 
Significant Differences. 

CS-16/CS-17 consists of an infiltration sand 
filter and sludge drying beds located 
adjacent to the former MMR Sewage 
Treatment Plant. 

Implemented remedial action 
included excavation of 391 cubic 
yards of soil, offsite disposal at 
RCRA Subtitle D facility, and site 
restoration. 

CS-16/CS-17 ROD finalized in May 
1999. Explanation of Significant 
Differences finalized in January 2003. 

CS-16/CS-17 ROD finalized in May 1999. 
Explanation of Significant Differences 
finalized in January 2003. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

CS-17 
Chemical Spill 17 
Sewage Treatment Plant 
Sludge Disposal 

1996, Remedial Investigation. 1998, 
Feasibility Study. 1999, Record of 
Decision. 2003, Explanation of 
Significant Differences. 

CS-16/CS-17 consists of an infiltration sand 
filter and sludge drying beds located 
adjacent to the former MMR Sewage 
Treatment Plant. 

Implemented remedial action 
included excavation of 
3,286cubic yards of soil, offsite 
disposal at RCRA Subtitle D 
facility, and site restoration. 

CS-16/CS-17 ROD finalized in May 
1999. Explanation of Significant 
Differences finalized in January 2003. 

CS-16/CS-17 ROD finalized in May 1999. 
Explanation of Significant Differences 
finalized in January 2003. 

CS-20 GW Chemical Spill 20 
(groundwater) 

1999, Southwest Operable Unit 
(SWOU) Remedial Investigation and 
SWOU Feasibility Study. 2000 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes 

The SWOU study area was conceived as 
the area between the LF-1 and CS-10 
plumes in July 1997. Site records were 
reviewed to identify possible sources of 
SWOU groundwater contamination. The 
CS-20 plume was first detected in 1997 
during the FS-28 RI drilling program. Due 
to the detached nature of the CS-20 plume, 
the exact sources of the plume have not 
been discovered. 

None 

In 1999 the SWOU Remedial 
Investigation and SWOU Feasibility 
Study were completed. In 2000 the 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes was 
completed. Completion of fieldwork 
for the wellfield design (Phase I and II, 
2001-2002). 

Record of Decision for the CS-4, CS-20, CS­
21, & FS-13 Plumes finalized in February 
2000. 

CS-21 GW Chemical Spill 21 
(groundwater) 

1999, Southwest Operable Unit 
(SWOU) Remedial Investigation and 
SWOU Feasibility Study. 2000 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes 

The SWOU study area was conceived as 
the area between the LF-1 and CS-10 
plumes in July 1997. Site records were 
reviewed to identify possible sources of 
SWOU groundwater contamination. The 
CS-21 plume was first detected al low 
concentrations of TCE in residential well 
samples collected north of Route 151 in 
1997. Due to the detached nature of the CS­
21 plume, the exact sources of the plume 
have not been discovered. 

None 

In 1999 the SWOU Remedial 
Investigation and SWOU Feasibility 
Study were completed. In 2000 the 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes was 
completed. Completion of fieldwork 
for the wellfield design (Phase I and II, 
2001-2002). 

Record of Decision for the CS-4, CS-20, CS­
21, & FS-13 Plumes finalized in February 
2000. 

CS-22 Chemical Spill 22 

1999, Preliminary Assessment. 
2001, Site Investigation. 2002, 
Engineering Evaluation/Cost 
Analysis. 2002, Action 
Memorandum. 

The site consists of a former sand and 
gravel borrow pit located near the east­
central portion of the MMR. 

418 Tons of contaminated soil 
were removed in the spring of 
2000. 525 CY of contaminated 
soil was excavated in August and 
November of 2002. 

A preliminary assessment was 
completed in 1999. A site 
investigation was completed in 2001. 
An EE/CA and AM were completed in 
April and May of 2002 respectively. 

CS-22 Engineering Evaluation/Cost 
Analysis, finalized April 2002. CS-22 Action 
Memorandum finalized May 2002. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

CY-4 Coal Yard 4 

1987, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, 6 AOC Record of 
Decision. 2003, Explanation of 
Significant Differences. 

1955 to 1978 coal was stockpiled directly on 
ground prior to installation of a concrete 
pad. Coal ash disposal area received ash 
from Central Heating Plan from 1955 to 
1992. 

42,000 cy of material were 
excavated and used as fill and 
the base landfill cap in 1994. As 
a result of ROD implementation, 
approximately 625 cy of 
contaminated soil were 
excavated in Fall 2001. 

Implementation of the 1998 ROD, 
including additional delineation 
sampling and removal of 
contaminated soils. Finalization of 
ESD in January 2003. 

ROD FTA-2/LF-2, PFSA/FS-10/FS-11, SD-
2/FS-6/FS-8, SD-3/FTA-3/CY-4, SD-4 and 
SD-5/FS-5 Source Areas finalized 
September 1998. Explanation of Significant 
Differences finalized January 2003. 

DDOU Drum Disposal Operable 
Unit 

1993, Site Investigation. 1998, 
Engineering Evaluation/Cost 
Analysis. 1999, Action 
Memorandum. 2003, Action 
Memorandum. 

The AOC is bound to the north by Kitteridge 
Road and an abandoned utility pole line, on 
the east by Sandwich Road, and on the 
south and west by the MMR boundary. 

Eleven drums were removed by 
the National Guard Bureau in 
1994. Implemented removal 
action included excavation of 213 
cubic yards of soil, offsite 
disposal at RCRA Subtitle C 
facility, and site restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

EB GW Eastern Briarwood 

1994, SERGOU RI. 1996, Final 
Eastern Briarwood and Western 
Aquafarm Groundwater Monitoring 
Plan. 

The Eastern Briarwood monitoring area is 
located in the southern portion of Otis 
ANGB. Military activities in this area of the 
ANGB have released organic and inorganic 
contaminants to groundwater, however, the 
specific source area of the Eastern 
Briarwood plume is not known. Interim 
Record of Decision, September 1995. Post-
ROD change documented in Strategic Plan 
dated 1997. 

Long Term Monitoring Annual groundwater monitoring and 
comprehensive reports. 

1996, Final Eastern Briarwood and Western 
Aquafarm Groundwater Monitoring Plan. 

FS-1 GW Fuel Spill 1 (groundwater) 

1983, Phase I records search. 1985, 
Phase II investigation. 1989, an SI 
was performed in the source area. 
1990, initial RI completed on source 
area and groundwater. 1993, 1995, 
& 1998-9 additional groundwater 
and soil sampling efforts were 
conducted. 1999, Feasibility Stucy. 
2000, Record of Decision. 2001, 
Wellfield Design Report. 

AOC FS-1 was used by the 551st Airborne 
Early Warning and Control Wing to test fuel 
dump valves between 1955 and 1970. 
Records searches indicate that aircraft fuel 
valves were tested by being opened and the 
fuel allowed to drain. The exact quantity of 
fuels released is unknown. 

In April 1999, pilot test of leading 
edge groundwater extraction 
system began operation. This 
leading edge system includes 
175 shallow extraction well points 
(with 95 currently being 
operated), on e deep EW, a 
treatment system building (2 
GACs) and a shallow re-injection 
trench. 

Record of Decision for Area of 
Contamination FS-1, April 2000. 
Wellfield Design Report finalized in 
June 2001. A fire destroyed the 
treatment facility in October 2002, and 
the process for rebuilding the facility is 
underway. 

Record of Decision for Area of 
Contamination FS-1, April 2000. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

FS-1 CG 
United States Coast 
Guard Fuel Spill-1 
Hanger 128 Fuel Spill 

1993, Site Investigation. 1998, 
EE/CA. 1999, Action Memorandum. 
2003, Action Memorandum 
Addendum. 

CS-4 USCG is located at included hanger 
128 and the surrounding area. Hanger 128 
was used to maintain both USAF and 
USCG aircraft. FS-1 USCG, which consists 
of two spills of aviation gasoline, is located 
at hanger 128 and the surrounding area. 

Implemented removal action 
included excavation of 291 cubic 
yards of soil, offsite disposal at 
RCRA Subtitle D facility, and site 
restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

FS-4 Fuel Spill 4 Current 
Product Tank 7 

1993, Site Investigation. 1998, 
EE/CA. 1999, Action Memorandum. 
2003, Action Memorandum 
Addendum. 

FS-4 consists of an area surrounding the 
former Building 178, a fuel pumphouse, 
located on the base airfield. Six USTs were 
installed at the pumphouse in 1956. This 
site is within the restricted zone of the 
flightline. 

No removal action was 
performed due to results of the 
Post-AM Sampling Program 
completed in 1999. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum finalized in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

FS-5 Fuel Spill 5 

1988 Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 

Three refueling aircraft were destroyed in a 
fire, resulting in the FS-5 fuel spill of up to 
15,000 gallons of Aviation fuel. 

Approximately 2,500 cy of 
contaminated soil was excavated 
from SD-5 in 2001. A SVE 
system was installed at SD-5 in 
November of 2001. 

Implementation of the ROD, including 
additional delineation sampling, 
removal of contaminated soils and the 
installation of a SVE system. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4 and SD-5/FS-5 Source Areas dated 
September 1998. 

FS-6 Fuel Spill 6 

1988, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 

Fuel spills FS-6 and FS-8 occurred in the 
early 1960's on the aircraft maintenance 
ramp resulting in the release of 
approximately 23,000 gallons of fuel. Both 
spills were reportedly washed into the storm 
sewer that discharges to SD-2. FS-6 is part 
of a group identified as SD-2/FS-6/FS-8. 

120 cy of contaminated soil was 
excavated from SD-2 as part of 
an Immediate Response Action 
performed under the MCP in 
1996. Approximately 300 cy of 
contaminated soil was excavated 
in the summer of 2002. 

Implementation of the ROD, including 
additional delineation sampling and 
removal of contaminated soils. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

FS-7 Fuel Spill 7 Current 
Product Tank 115 

1993, Site Inspection. 1998, EE/CA. 
1999, Action Memorandum. 2003, 
Action Memorandum Addendum. 

FS-7 is located adjacent to the former 
Building 1820 on the northwest rotary. 
According to a records search, up to 11,000 
gallons of fuel oil from a UST leaked at the 
site. The UST was removed in 1985. 

A UST was removed in 1985. 
Implemented removal action 
included excavation of 18 cubic 
yards of soil, offsite disposal at 
RCRA Subtitle D facility, and site 
restoration. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum completed in 2003. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

FS-8 Fuel Spill 8 

1988, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 

Fuel spills FS-6 and FS-8 occurred in the 
early 1960's on the aircraft maintenance 
ramp resulting in the release of 
approximately 23,000 gallons of fuel. Both 
spills were reportedly washed into the storm 
sewer that discharges to SD-2. FS-8 is part 
of a group identified as SD-2/FS-6/FS-8. 

120 cy of contaminated soil was 
excavated from SD-2 as part of 
an Immediate Response Action 
performed under the MCP in 
1996. Approximately 300 cy of 
contaminated soil was excavated 
in the summer of 2002. 

Implementation of the ROD, including 
additional delineation sampling and 
removal of contaminated soils. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

FS-10 Fuel Spill 10 

1985-1986, Field Investigations. 
1989, Remedial Investigation. 1994, 
Supplemental Remedial 
Investigation. 1998, Record of 
Decision. 

The PFSA operated as the main fuel 
delivery and distribution area for the 
flightline from the early 1950s through 
present day. FS-10 occurred at the PFSA in 
the 1960s, and was a 2,000 gallon jet fuel 
spill in one of the pumphouses. FS-10, FS­
11 and the PFSA have been grouped 
together to form one area of concern. 

Air Sparging/SVE system 
implemented as part of ROD was 
partially completed in the 
summer of 2002. 

Implementation of the ROD, including 
installation of an Air Sparging/SVE 
system. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

FS-11 Fuel Spill 11 

1985-1986, Field Investigations. 
1989, Remedial Investigation. 1994, 
Supplemental Remedial 
Investigation. 1998, Record of 
Decision. 

The PFSA operated as the main fuel 
delivery and distribution area for the 
flightline from the early 1950s through 
present day. FS-11 occurred at the PFSA in 
the 1960s, and was a 2,000 gallon jet fuel 
spill in one of the pumphouses. FS-10, FS­
11 and the PFSA have been grouped 
together to form one area of concern. 

Air Sparging/SVE system 
implemented as part of ROD was 
partially completed in the 
summer of 2002. 

Implementation of the ROD, including 
installation of an Air Sparging/SVE 
system. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

FS-12 
Source Fuel Spill 12 (source) 

1990, the contamination was 
discovered. 1993, Remedial 
Investigation. 1996, Action 
Memorandum. 

FS-12 is the location of a leak in an 
abandoned fuel pipeline along Greenway 
Road. The pipeline carried both jet fuel and 
aviation gasoline during its use from 1965 to 
1973. The leak occurred in 1972 where an 
estimated 70,000 gallons of petroleum was 
discharged. 

Air sparging /vapor extraction at 
the source area was conducted 
from October 1995 through 
February 1998 to remove EDB 
and VOCs from the vadose zone. 

8 monitoring wells were added to the 
FS-12 performance monitoring 
evaluation program and are sampled 
semi-annually for EDB and VOCs. 
Completion of FS-12 Source Area 
Removal Action Summary Report, 
March 2000. 

FS-12 Source Area Removal Action 
Summary Report, March 2000. 
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FS-12 GW Fuel Spill 12 
(groundwater) 

1990, the contamination was 
discovered. 1993, Remedial 
Investigation. 1995, Record of 
Decision for Interim Action 
Containment of Seven Groundwater 
Plumes. 1997, FS-12 
Extraction/Treatment/ Reinjection 
system began operation. 

FS-12 plume is the result of a leak of an 
estimated 70,000 gallons of jet fuel and 
aviation gasoline from a fuel pipeline along 
Greenway Road in 1972. 

Extraction/Treatment/Reinjection 
system for FS-12 began 
operation in September 1997. 

Annual and semiannual System 
Performance and Ecological Impact 
Monitoring reports. 

Final Record of Decision of Interim Action 
Containment of Seven Groundwater Plumes 
completed in 1995. 

FS-13 GW Fuel Spill 13 
(groundwater) 

1999, Southwest Operable Unit 
(SWOU) Remedial Investigation and 
SWOU Feasibility Study. 2000 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes 

Within the footprint of the CS-10 plume lies 
a small area of contamination and a minor 
plume associated with FS-13. The source 
of this contamination is a fuel spill that is 
believed to have occurred in 1972. 

Annual long-term monitoring 
began on November 2000. Each 
year samples will be collected 
from three monitoring wells and 
analyzed for VOCs and EDB. 
Monitoring will continue for 
approximately 20 years. 

In 1999 the SWOU Remedial 
Investigation and SWOU Feasibility 
Study were completed. In 2000 the 
Record of Decision for the CS-4, CS­
20, CS-21, & FS-13 Plumes was 
completed. 

Record of Decision for the CS-4, CS-20, CS­
21, & FS-13 Plumes dated February 2000. 

FS-18 Fuel Spill -18 Fuel 
Transfer Point 

1993, Site Investigation. 1998, 
Engineering Evaluation/Cost 
Analysis. 1999, Action 
Memorandum. 2003, Action 
Memorandum Addendum. 

FS-18 was a World War II Motor Pool and 
fuel transfer site located off North Gaffney 
Street on the northwestern side of MMR. 

Four USTs were reportedly 
removed in 1985. 

Action Memorandum finalized in 
1999. Action Memorandum 
Addendum completed in 2002. 
Removal Action completed in 2002. 
Post Action Memorandum delineation 
sampling for removal action indicated 
that contaminants were below 
cleanup goals and therefore no 
removal action was performed. 

Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum finalized in June 1999. 
Priority 2 and 3 Study Areas and Drum 
Disposal Operable Unit Source Removal 
Action Memorandum Addendum finalized in 
February 2003. 

FS-28 GW Fuel Spill 28 
(groundwater) 

Investigations found EDB to be 
upwelling into the Coonamessett 
River in Falmouth in 1996. 1999, 
SWOU Remedial Investigation; 
1999, SWOU Feasibility Study; 
2000, FS-28 and FS-29 
Groundwater Feasibility Study; 2000 
FS-28 and FS-29 Record of 
Decision. 

The FS-28 plume can not be attributed to 
specific known source areas on the MMR. 
The FS-28 plume was investigated as part 
of a comprehensive groundwater operable 
unit known as the Southwest Operable Unit 
(SWOU). 

A time critical (installation of 
extraction well 1) removal action, 
and a non-time critical (addition 
of shallow-wellpoints) removal 
action were implemented in 
October 1997, and April 1999 
respectively. Town water main 
extensions and residential water 
hook-ups to the water main were 
constructed. 

The SWOU RI was finalized in May, 
1999; SWOU FS was finalized in June 
1999; FS-28 and FS-29 Groundwater 
Feasibility Study was finalized in 
January 2000; and the FS-28 and FS­
29 ROD was finalized in October 
2000. 

Record of Decision for the Fuel Spill-28 and 
Fuel Spill 29 Plumes dated October 2000. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

FS-29 GW Fuel Spill 29 
(groundwater) 

The FS-29 plume was discovered 
during the SWOU RI. 1999, SWOU 
Remedial Investigation; 1999, 
SWOU Feasibility Study; 2000, FS­
28 and FS-29 Groundwater 
Feasibility Study; 2000 FS-28 and 
FS-29 Record of Decision. 2002, 
Technical Memorandum. 

The FS-29 plume can not be attributed to 
specific known source areas on the MMR. 
The FS-29 plume is being investigated as 
part of a comprehensive groundwater 
operable unit known as the SWOU. 

2001-2002 Design field 
investigations (Phase 1 and 2) 
were conducted. FS-29 Plume 
Technical Memorandum was 
finalized in March 2002. 

The SWOU RI was finalized in May, 
1999; SWOU FS was finalized in June 
1999; FS-28 and FS-29 Groundwater 
Feasibility Study was finalized in 
January 2000; and the FS-28 and FS­
29 ROD was finalized in October 
2000. FS-29 Plume Technical 
Memorandum was finalized in March 
2002. 

Record of Decision for the Fuel Spill-28 and 
Fuel Spill 29 Plumes dated October 2000. 

FTA-2 Fire Training Area 2 

1988, Site Investigation. 1998, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1998, Record of 
Decision. 

AOC FTA-2/LF-2 occupies approximately 
11 acres and includes a firefighter-training 
area developed on top of a buried municipal 
landfill. Firefighter-training exercised 
conducted at FTA-2 may have included 
burning waste oils, aviation gasoline, jet 
fuel, and waste petroleum distillation 
solvents. 

Air Sparging/SVE system 
implemented as part of ROD in 
November 2001. 

Implementation of the ROD, including 
installation of an Air Sparging/SVE 
system. 

Record of Contamination FTA-2/LF-2, 
PFSA/FS-10/FS-11, SD-2/FS-6/FS-8, SD-
3/FTA-3/CY-4, SD-4, and SD-5/FS-5 Source 
Areas dated September 1998. 

FTA-3 Fire Training Area 3 

1987, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 
2003, Explanation of Significant 
Differences. 

FTA-3 was used for firefighter-training 
exercises from 1956 to 1958. Subsequent 
to firefighter-training exercises, the site was 
backfilled with construction debris, fill, and 
coal ash. 

None 

As a result of ROD implementation, 
the soils at FTA-3 were sampled and 
analyzed. Concentrations of the 
contaminants of concern were below 
removal action levels and deemed 
nonhazardous. 

ROD FTA-2/LF-2, PFSA/FS-10/FS-11, SD-
2/FS-6/FS-8, SD-3/FTA-3/CY-4, SD-4, and 
SD-5/FS-5 Source Areas dated September 
1998. Explanation of Significant Differences 
completed in 2002. 

LF-1 Source Landfill-1 MMR Main 
Sanitary Landfill Source 

1983, Records search. 1985, 1986, 
& 1988, Site Investigations. 1989, 
Remedial Investigation. 1993, 
Record of Decision Interim Remedial 
Action Main Base Landfill (AOC LF­
1) Source Area Operable Unit. 

LF-1 received general refuse, fuel tank 
sludge, and hazardous materials. Two cells 
were constructed (1970 cell and post-1970 
cell). The post 1970 cell was closed in 
1989. 

Constructing a landfill cover 
system on the 1970 Cell, Post­
1970 Cell, and Kettle Hole. 
Conducting post-closure 
maintenance and monitoring of 
the cover system for a minimum 
of 30 years. Monitoring landfill 
gas and groundwater quality 
semiannually. 

Annual System Performance and 
Ecological Impact Monitoring Reports. 

Record of Decision Interim Remedial Action 
Main Base Landfill (AOC LF-1) Source Area 
Operable Unit, January 1993. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

LF-1 GW Land Fill No. 1 
(Groundwater) 

1995, Final Record of Decision for 
Interim Action Containment of Seven 
Groundwater Plumes. 1996, Final 
Remedial Investigation Main Base 
Landfill (AOC LF-1). 1997, Plume 
Response Decision. 1999, LF-1 
Treatment system startup. 

The LF-1 groundwater plume was 
generated primarily from leachate from the 
main base landfill. Chlorinated VOCs, 
aromatic hydrocarbons, and inorganic 
analytes were observed in groundwater 
downgradient of the landfill. The highest 
concentrations and largest number of 
contaminants were associated with the 
1970 and post 1970 cells, confirming that 
these cells were a primary source of 
contaminants impacting the groundwater. 

August 1999, completion of LF-1 
Extraction/ Treatment/ Infiltration 
remedial system. 

Completion of LF-1 ETI remedial 
system. Annual System Performance 
and Ecological Impact Monitoring 
Reports. 

LF-1 Plume Response Decision December 
1997. Record of Decision for Interim Action 
Containment of Seven Groundwater Plumes 
September 1995. 

LF-2 Landfill-2 

1986, Phase I Records Search. 
1988, SI completed. 1989, RI 
completed. 1993, supplemental RI 
completed. 1997, FS completed. 
1998, ROD completed. 

LF-2 received domestic refuse form 1940 to 
1944. 

Air Sparging/SVE system 
implemented as part of ROD 
Areas of Contamination FTA-
2/LF-2, PFSA/FS-10/FS-11, SD-
2/FS-6/FS-8, SD-3/FTA-3/CY-4, 
SD-4, and SD-5/FS-5. 

Implementation of the ROD including 
AS/SVE insitu system. 

ROD Areas of Contamination FTA-2/LF-2, 
PFSA/FS-10/FS-11, SD-2/FS-6/FS-8, SD-
3/FTA-3/CY-4, SD-4, and SD-5/FS-5 
September 1998. 

LF-7 Landfill 7 1986, Phase I Records Search. 

LF-7 is located in a gravel pit north of the 
present sanitary landfill . It is an area where 
radioactive electron tubes from EC-121 
aircraft radar sets were disposed of. 

Land use restriction, access 
restrictions, and annual 
radiological survey. 

Institutional controls limit access to 
site as required by the Decision 
Document. 

Decision Document Radar Tube Burial 
Landfill (LF-7 Study Area) November 1993. 

PFSA 
Primary Fuel Storage 
Area (Soil Vapor 
Extraction) 

1985-1986, Field Investigations. 
1989, Remedial Investigation. 1994, 
Supplemental Remedial 
Investigation. 1998, Record of 
Decision. 

The PFSA operated as the main fuel 
delivery and distribution area for the 
flightline from the early 1950s through 
present day. FS-10 and FS-11 occurred at 
the PFSA in the 1960s, and were a 
combined 4,000 gallons of spilled fuel. 
Also, 6,000 of fuel-contaminated water was 
spilled from a fuel pumphouses in 1996. Of 
the 6,000 gallons, approximately 300 
gallons was diesel and/or jet fuel. 

Air Sparging/SVE system 
implemented as part of ROD 
completed in the summer of 
2002. 

Implementation of the ROD, including 
installation of an Air Sparging/SVE 
system. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

SD-2 Storm Drain 2 

1988, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 
2003, Explanation of Significant 
Differences. 

SD-2 began receiving stormwater runoff 
from the PFSA, aircraft maintenance ramp, 
hangar nosedocks, and other support 
buildings. OWS was constructed at SD-2 in 
1968 and removed in 2002. SD-2 is part of 
a group identified as SD-2/FS-6/FS-8. 

120 cy of contaminated soil was 
excavated from SD-2 as part of 
an Immediate Response Action 
performed under the MCP in 
1996. Approximately 300 cy of 
contaminated soil was excavated 
in the summer of 2002. 

ROD finalized September 1998. 
Implementation of the ROD, including 
additional delineation sampling and 
removal of contaminated soils. ESD 
finalized in 2003. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. Explanation of Significant 
Differences finalized January 2003. 

SD-3 Storm Drain 3 

1987, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1998, Record of 
Decision. 2003, Explanation of 
Significant Differences. 

SD-3 began receiving the discharge from 
storm drains serving aircraft hangars and 
several streets west of Granville Avenue 
and the discharge from the Central Heating 
Plant in the 1950s. SD-3 is part of a group 
identified as SD-3/FTA-3/CY-4. 

Approximately 400 cy of 
contaminated soil were 
excavated in the Fall 2001. 

ROD finalized September 1998. 
Implementation of the ROD, including 
additional delineation sampling and 
removal of contaminated soils. ESD 
finalized in 2003. 

ROD FTA-2/LF-2, PFSA/FS-10/FS-11, SD-
2/FS-6/FS-8, SD-3/FTA-3/CY-4, SD-4, and 
SD-5/FS-5 Source Areas dated September 
1998. Explanation of Significant Differences 
finalized January 2003. 

SD-4 Storm Drain 4 

1989 through 1991, a two phase Site 
Investigation. 1994, Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 
2002, Wetland Criteria Development 
for Sediments at SD-4. 2002 
Ecological Risk Assessment 
Technical Memorandum. 

SD-4 began receiving stormwater runoff 
from the runway, aircraft maintenance 
ramp, aircraft hangars, support buildings, 
and a fuel pumphouse in the 1950s. A 
oil/water separator was constructed at SD­
4, south of Reilly Road in 1968. 

None 

ROD finalized September 1998. 
Ecological evaluation completed 
which determined that sediment 
removal was not necessary. 
Ecological risk resulting from the 
hydric soil abutting pond is still being 
evaluated. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

SD-5 
Source Storm Drain 5 (Source) 

1988, Site Investigation. 1989, 
Remedial Investigation. 1993, 
Supplemental Remedial 
Investigation. 1997, Feasibility 
Study. 1998, Record of Decision. 

SD-5 began receiving stormwater runoff 
from a number of sources including the 
Eastern and Western Aquafarms, the 
former NDIL, the Corrosion Control Shop, 
and the Permanent Field Training Site 
Hangar in the 1950s. 

Approximately 2,500 cy of 
contaminated soil was excavated 
from SD-5 in 2001. A SVE 
system was installed at SD-5 in 
November of 2001. 

Implementation of the ROD, including 
additional delineation sampling, 
removal of contaminated soils and the 
installation of a SVE system. 

Record of Decision FTA-2/LF-2, PFSA/FS-
10/FS-11, SD-2/FS-6/FS-8, SD-3/FTA-3/CY-
4, SD-4, and SD-5/FS-5 Source Areas dated 
September 1998. 

SD-5N GW Storm Drain No. 5 North 

1994, SERGOU RI. 1995, Record of 
Decision for Interim Action 
Containment of Seven Groundwater 
Plumes. 1996, Remedial 
Investigation SD-5/FS-5. 1997, 
startup of SD-5 N ETR groundwater 
treatment system. 

The SD-5 groundwater plume is located 
downgradient of the SD-5 source areas. 
The plume consists of primarily of TCE. 
Groundwater from this plume discharges to 
Johns Pond. The SD-5 plume was divided 
into a Northern and Southern plume when 
the Sandwich Road Treatment Facility (then 
known as the SD-5 North Treatment 
system) came on line in 1997. 

1997, startup of SD-5 N ETR 
groundwater treatment system. 

SD-5 North plume has been reduced 
and the extraction fence is down to 
one operating well. Annual System 
Performance and Ecological Impact 
Monitoring Reports. 

1995, Final Record of Decision for Interim 
Action Containment of Seven Groundwater 
Plumes. 1997, Storm Drain 5 South Plume 
Response Decision. 
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Site 
(1) 

Title 
(2) 

Site Chronology 
(3) 

Background 
(4) 

Construction/Tank 
Removal/CERCLA Remedial 
Actions /CERCLA Removal 

Actions (5) 

Progress Since Last 
Five-Year Review 

(6) 

Remarks 
(7) 

SD-5S GW Storm Drain No. 5 South 

1994, SERGOU RI. 1995, Record of 
Decision for Interim Action 
Containment of Seven Groundwater 
Plumes. 1996, Remedial 
Investigation SD-5/FS-5. 1997, SD­
5 Plume Response Decision. 1999, 
startup of SD-5 Recirculation Wells. 
Startup of SD-5 S/TCE Extraction 
Wells. 

The SD-5 groundwater plume is located 
downgradient of the SD-5 source areas. 
The plume consists of primarily of TCE. 
Groundwater from this plume discharges to 
Johns Pond. The SD-5 plume was divided 
into a Northern and Southern plume when 
the Sandwich Road Treatment Facility (then 
known as the SD-5 North Treatment 
system) came on line in 1997. 

1999, startup of SD-5 
Recirculation Wells. 2000 
startup of SD-5 S/TCE Extraction 
Wells. 

Completion of SD-5 recirculation wells 
in June 1999, and completion of SD-5 
extraction well in January 2000. 
Annual System Performance and 
Ecological Impact Monitoring Reports. 

1995, Final Record of Decision for Interim 
Action Containment of Seven Groundwater 
Plumes. 1997, Storm Drain 5 South Plume 
Response Decision. 

WA GW Western Aquafarm 

1994, SERGOU RI. 1996, Final 
Eastern Briarwood and Western 
Aquafarm Groundwater Monitoring 
Plan. 

The Western Aquafarm, located west and 
southwest of the Otis ANGB runways, was 
used for the storage and transfer of aviation 
gasoline and JP-4 jet fuel in the 1950's and 
1960's. 1994, 6 25,000 gallon USTs and 
associated piping were removed. FTA-2 
and LF-2 are also possible contamination 

Long Term Monitoring Annual groundwater monitoring and 
comprehensive reports. 

1996, Final Eastern Briarwood and Western 
Aquafarm Groundwater Monitoring Plan. 

sources. 

Notes: 

1.	 “Site” column contains the Site Identifier (i.e. CS-1 CG). Sites with “Source” have groundwater contamination associated with them and denote the source area.  Sites with “GW” denote groundwater contamination (i.e. plume). When 
neither “Source” nor “GW” follow the Site ID, then “Site” is assumed to be a source area only. 

2.	 “Title” column contains the Site Name (i.e. Chemical Spill-1 Coast Guard) 
3.	 “Site Chronology” column contains a brief listing of all major documents and the year of their finalization. 
4.	 “Background” column contains a brief history of the site (i.e., site use and location). 
5.	 “Construction/…” column contains a brief summary of all “cleanup” actions on the site including actions occurring during the report period. 
6.	 “Progress Since last Five-Year Review” column contains a brief summary of IRP actions occurring during the report period. 
7. 	 “Remarks” column contains the document selecting the action on that particular site. 
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9.4 Category 3 Summary 
 
 The Five-Year Review requirements for these sites consisted of evaluating all three questions 
for each site.  With very few exceptions, the remedies were functioning as intended by the original 
decision documents (Question A).  There were few or no changes in assumptions (site conditions, 
MCLs, exposure pathways, receptors) (Question B) and no unfavorable information came to light, 
either from the AFCEE investigators or the community to call these sites� protectiveness into 
question (Question C).  Any exceptions have been noted and discussed in the Technical Assessments 
and summarized as issues in Table 7. 
 
 Summarizing the category, although there were a few exceptions to the three questions, the 
protectiveness of the remedies can still be considered sound, either in the short or long term. 
 
 
10.0   Category 4 Sites, Under Investigation 
 
10.1 Map 
 
 All sites in this category may be found on the regional map at Figure 12. 
 
10.2 Data Summary Table 
 
 Category 4 sites are currently being investigated and there is not enough data to make 
decisions regarding remedial actions at these sites.  Using available information, a discussion of each 
of the sites is provided and a summary of the information available for each site is reported in the 
data summary table (Table 6).   
 
10.3 Site Discussions 
 
 Site discussions for the following Category 4 sites are stand-alone documents, with its own set 
of page numbers.  Occasionally, a reference is made to a figure within the main document, such as a 
map. 
  
 10.3.1 Chemical Spill No.18 Source 
 10.3.2 Chemical Spill No.19 Source 
 10.3.3 Chemical Spill No.19 Ground Water 
 10.3.4 Chemical Spill No.23 Ground Water 
 10.3.5 Fuel Spill No.13 Source 
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10.3.1 CHEMICAL SPILL NO. 18 (CS-18) 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The CS-18 site is an area of about 1.5 acres and consists of a single artillery firing point, designated 
as Gun Position-9 (GP-9) which is located north of the cantonment area, west of the CS-10 source 
area (Figure 12).  GP-9 was used for artillery training from the World War II era until 1997. In July 
2001, the CS-18 site was used for artillery setup and mock firing exercises.  GP-9 is one of several 
artillery firing points located north south and west of the Camp Edwards Impact Area. 
 
During previous studies of the gun positions, GP-9 was chosen as representative of the worst-case 
conditions for live ammunition firing and propellant burning of all the firing points.  The GP-9 was 
selected because it was one of the most used gun positions (apparently due to its proximity to the 
cantonment area of the base) and had the greatest mass of propellant burning during the 15-month 
period preceding the initial 1987 investigation (USAEHA, 1987).  CS-18 was initially designated as 
a CERCLA site based on the use of the area for burning excess artillery propellant on the ground, an 
activity that was discontinued in the early 1990s.  The remaining gun positions will be evaluated 
under the Camp Edwards Impact Area Groundwater Study Program (IAGWSP). 
 
A.2 Initial Responses 
 
Not applicable. 
 
A.3 Basis for Taking Action 
 
Two investigations of the soil and/or groundwater contamination at CS-18 have been conducted 
previously.  The first was conducted by the United States Army Environmental Hygiene Agency 
(USAEHA) in 1987, and the second by the United States Army Center for Health Promotion and 
Preventive Medicine USACHPPM in 1994. 
 
1987 Soil Contamination Study:  The purpose of this study was to determine whether the ash 
remaining from burning bags of propellant at Camp Edwards was a hazardous waste and to 
determine the extent of environmental contamination in the soil from past propellant burning 
operations.  The conclusion was that due to the high annual precipitation and the sandy nature of the 
soil at MMR, there is the potential to contaminate the groundwater beneath theses sites.  The 
recommendations were to install groundwater-monitoring wells to determine whether contamination 
had reached the water table and to discontinue burning propellants on the ground surface (USAEHA, 
1987). 
 
1994 USACHPPM Site Inspection (SI):  USACHPPM completed a site inspection (SI) at GP-9 in 
October 1994.  The SI included a preliminary human health and ecological risk evaluation.  Field 
activities for the SI included soil sampling at a total of 18 locations, collected from three depths: 
surface (0 – 1 foot bgs) and subsurface (2 to 4 and 5 to 7 feet bgs).  A total of 54 soil samples and 14 
background samples were collected and analyzed for total metals, explosives compounds, and 
SVOCs.  Four groundwater-monitoring wells were install and groundwater samples were analyzed 
for explosives compounds, metals, VOCs, SVOCs, pesticides and polychlorinated biphenyls (PCBs), 
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herbicides, and ethylene dibromide (EDB).  The groundwater sample results did not indicate any 
significant contamination (USACHPPM, 1994).   
 
Supplemental Site Investigation (SI):  AFCEE completed a Supplemental SI for CS-18 in 
September 2002.  The CS-18 SSI sampling effort included the following: 
 

• Sampling of surface soil (0 to 0.5 feet bgs) and shallow subsurface soil (1.5 to 2 feet bgs) at 
12 locations within the site, 

• Sampling of subsurface soil (2,4,6, and 8 feet bgs) at three locations in the vicinity of the 
most elevated surface soil contamination, 

• Installation, development, and sampling of three groundwater monitoring wells at two 
downgradient locations in the vicinity of the site, 

• Sampling of the four existing groundwater monitoring wells at the site, and 

•  Analysis of all the soil and groundwater samples for a suite of organic compounds and 
inorganic elements that have a reasonable probability of being present at the site given the 
historical activities. 

 
The analytical data was collected, and the nature and extent of the contaminants of potential concern 
were developed.  The analytical data were used to conduct a human health and ecological screening-
level risk assessment to determine the overall impact of the contaminants on potential receptors at 
the site (AFCEE, 2002). 
 
AFCEE is currently within the contamination assessment phase of the CS-18 study area 
investigation.  The decision to proceed with a RI, NFA DD, or EE/CA has yet to be determined. 
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), and remedy 
description for the CS-18 study area. 
 
B.1 Regulatory Actions 
 
At this time, no remedy has been proposed.  AFCEE has is currently implementing 
recommendations of the SSI.  Analytical results from the additional soil and groundwater sampling 
results will be used to determine an appropriate course of action for the CS-18 site [i.e. No Further 
Action Decision Document (NFA DD), Engineering Evaluation/Cost Analysis EE/CA or Remedial 
Investigation (RI)]. 
 
B.2 Removal Action Objectives (RAOs) 
 
AFCEE is currently within the contamination assessment phase of the CS-18 study area 
investigation.  The decision to proceed with a RI, NFA DD, or EE/CA has yet to be determined.  At 
this time no RAOs have been selected for the study area. 
 
B.3 Remedy Description 
 
Not applicable, no remedy has been proposed at this time.  
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B.4 Remedy Implementation 
 
This subsection is not applicable since no remedy has been selected. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review.  
 

• Human Health Risk Assessment, Open Burning of Propellant Bags:  Completed in January 
1999 (USAEHA, 1999) 

• Chemical Spill-18 Supplemental Site Investigation: Completed in September 2002 (AFCEE, 
2002) 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001).   
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Changes in Exposure Pathways 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Changes in Risk Assessment Methods:   
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
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Expected Progress Towards Meeting RAOS: 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
This question is not applicable since no remedy has been selected and CS-18 source area is presently 
in the CERCLA investigation process. 
 
Technical Assessment Summary: 
 
Table D-1 presents a Technical Assessment summary for the CS-18 study area. 
 

Table D-1:  Technical Assessment Summary for CS-18 Study Area 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? N/A 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

N/A 

C Has information come to light that calls into question the 
protectiveness of the removal action? N/A 

 
E. ISSUES 
 
The following recommendations are based on conclusions drawn from the Final CS-18 
Supplemental Site Investigation (AFCEE, 2002) 
 

• Collect additional surface soil (0 to 6 inches bgs) and shallow (18 to 24 inches bgs) 
subsurface soil samples to constrain the extent of contamination around the currently 
delineated site.  These samples would be analyzed for nitroaromatic explosive residues 
(nitroaromatic, nitramine and nitrate esters), pesticides, herbicides, VOCs, Metals, SVOCs, 
dioxins/furans and perchlorate. 

• Complete an additional round of groundwater sampling from eleven monitoring wells located 
at and in the vicinity of the site.  The groundwater samples will be analyzed in accordance 
with EPA methods for explosive compounds, VOCs, SVOCs, pesticides, herbicides, 
dioxins/furans and percholrate.  

 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
Provide a summary of the analytical results from the recommended soil and groundwater sampling 
and include an evaluation of the data.  The analytical results would then be used by the RPMs to 
determine an appropriate course of action for the CS-18 site (i.e. NFA DD, EE/CA or RI) 
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G. PROTECTIVENESS STATEMENT 
 
A protectiveness determination for the CS-18 study area cannot be made at this time until further 
information is obtained. 
 
H. REFERENCES 
 
AFCEE, 2002.  Final Chemical Spill-18 Supplemental Site Investigation Technical Memorandum; 
Prepared by Jacobs Engineering Group Inc. for AFCEE/MMR, Installation Restoration Program, 
Otis ANG Base, MA. September 2002. 
 
USACHPPM, 1994.  Draft Final Site Inspection, Geohydrologic Study, Propellant Burning at Firing 
Points (CS-18), Massachusetts Military Reservation, MA; Prepared by U.S. Army Center for Health 
Promotion Medicine and preventive medicine, Aberdeen Proving Ground, MD; October 1994. 
 
USAEHA, 1987.  Interim Report, Hazardous Waste Study No. 37-26-0165-87, Investigation of Soil 
Contamination from Propellant Burns, Camp Edwards Massachusetts, 25-29 June and 14-15 July 
1987; Prepared by U.S. Army Center for Health Promotion Medicine and preventive medicine, 
Aberdeen Proving Ground, MD; September 1987. 
 
USAEHA, 1999. Final Report, Human Health Risk Assessment, Open Burning of Propellant Bags, 
Massachusetts Military Reservation, MA; Prepared by U.S. Army Center for Health Promotion 
Medicine and preventive medicine, Aberdeen Proving Ground, MD, January 1999. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June, 2001. 
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10.3.2 CHEMICAL SPILL NO. 19 (CS-19) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The CS-19 Study Area is located in the west-central region of the MMR Impact Area (Figure 12).   
Currently, the CS-19 Study Area has a soil and groundwater component.   The CS-19 Study Area 
contains an inactive site used historically for ordnance disposal; it measures approximately once acre 
in size, as defined by a perimeter road with an approximate 125 foot radius. 
 
The magnetic anomalies were shown to be buried ordnance and metallic debris from ordnance and 
waste disposal.  Surface soil at the CS-19 study area contain a variety of nonvolatile contaminants, 
including SVOCs, metals, explosives, dioxins/furans, pesticides, and herbicides. 
 
A.2 Initial Responses 
 
Not applicable. 
 
A.3 Basis for Taking Action 
 
AFCEE is currently completing the RI to determine if action is required, the basis for taking action 
will be determined based on the conclusions of the RI. 
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), and remedy 
description for the CS-19 source area. 
 
B.1 Regulatory Actions 
 
At this time, no remedy has been proposed.  AFCEE is currently completing the RI to determine if 
remedial action requires evaluation. 
 
B.2 Removal Action Objectives (RAOs) 
 
AFCEE is currently completing the RI for the CS-19 Study Area.  The decision to proceed with a FS 
for which RAOs will be defined is to be determined by conclusions of the RI.  For soil the following 
RAO has been recommended in the Draft Final CS-19 RI (AFCEE, 2002): 
 

• Prevent or reduce off-site residential exposure to water containing unacceptable 
concentrations of the risk drivers attributable to CS-19 (RDX, alpha-BHC, DDT, and 
arsenic). 

 
B.3 Remedy Description 
 
This subsection is not applicable since no remedy has been selected. 
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B.4 Remedy Implementation 
 
Not applicable, no remedy has been proposed at this time.  AFCEE is currently completing the RI. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review.  
 

• Chemical Spill-19 Remedial Technologies Identification and Screening Memorandum 
completed in January 2001 (AFCEE, 2001) 

 
•  Draft Final RI completed in March 2002 (AFCEE, 2002) 

 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001).   
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Changes in Exposure Pathways 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Changes in Risk Assessment Methods:   
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
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Expected Progress Towards Meeting RAOS: 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
This question is not applicable since no remedy has been selected and CS-19 source area is presently 
in the CERCLA investigation process. 
 
Technical Assessment Summary: 
 
Table D-1 presents a Technical Assessment summary for the CS-19 source area. 
 

Table D-1:  Technical Assessment Summary for CS-19 Source Area 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? N/A 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

N/A 

C Has information come to light that calls into question the 
protectiveness of the removal action? N/A 

 
E. ISSUES 
 
AFCEE and regulatory agencies have agreed to cleanup the source area soil contamination be 
conducting a non-time critical removal action, however an agreement must be reached on the 
cleanup level for RDX in order to proceed.  Additionally, the draft RI report has not been finalized. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The recommendations and follow-up actions are: upon agreement of the soil cleanup level for RDX, 
and EE/CA document and Action memorandum should be prepared prior to the soil removal; and the 
CS-19 RI Report should be finalized. 
 
G. PROTECTIVENESS STATEMENT 
 
A protectiveness determination for the CS-19 source area contamination cannot be made at this time 
until further information is obtained.  AFCEE is currently completing a RI.   AFCEE has determined 
that there is not an immediate danger, which would require time-critical response for the CS-19 
source area. 
 
 
 
 
 

 Section 10.3.2, Page 3 



MMR 5-YEAR REVIEW, 1998-2002  10.3.2  TECHNICAL ASSESSMENT:  CS-19 SOURCE 

H. REFERENCES 
 
AFCEE, 2002.  Draft Final Chemical Spill-19 Remedial Investigation Report  Prepared by Jacobs 
Engineering for AFCEE/MMR, Installation Restoration Program, Otis ANG Base, MA. March, 
2002. 
 
AFCEE, 2001.  Chemical Spill-19 Remedial Technologies Identification and Screening 
Memorandum  Prepared by Jacobs Engineering for AFCEE/MMR, Installation Restoration Program, 
Otis ANG Base, MA. January 2001. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June, 2001. 
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10.3.3 CHEMICAL SPILL NO.19 (CS-19) GROUND WATER 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The CS-19 groundwater plume is located in the west-central region of the MMR Impact Area.  The 
suspected source of the CS-19 groundwater plume is an inactive site historically used for ordnance 
disposal; it measures approximately once acre in size, as defined by a perimeter road with an 
approximate 125-foot radius. 
 
Leaching of explosives compounds [e.g., Royal Demolition Explosive (RDX), Trinitrotoluene 
(TNT), and High Melting Explosive (HMX)] from the CS-19 Source Area has been confirmed by 
the presence of these compounds in monitoring wells. RDX is the only explosives compound 
detected above a Health Advisory  (HA) level.  The RDX plume does not discharge to surface water 
and has not migrated off –post.  The RDX groundwater plume is approximately 2,700 feet 
downgradient from the CS-19 Source Area.  It should be noted that explosives compounds have been 
detected in upgradient wells, suggesting there may be other sources influencing groundwater beneath 
CS-19.  
 
A.2 Initial Responses 
 
None. 
 
A.3 Basis for Taking Action 
 
AFCEE is currently completing the RI to determine if action is required.  RDX has been detected 
above the HA level of 2 µg/L in several monitoring wells.  Basis for taking action will be determined 
based on the conclusions of the RI. 
 
B. REMEDIAL ACTIONS 
 
This section presents the regulatory actions, remedial action objectives (RAOs), and remedy 
description for the CS-19 Plume. 
 
B.1 Regulatory Actions 
 
At this time, no remedy has been proposed.  AFCEE is currently completing the RI to determine if 
remedial action requires evaluation. 
 
B.2 Remedial Action Objectives 
 
AFCEE is currently completing the RI for the CS-19 groundwater plume.  The decision to proceed 
with a FS for which RAOs will be defined is to be determined by conclusions of the RI.  However, 
AFCEE has developed preliminary RAOs to protect human health, which is presented in the 
Remedial Technologies Identification and Screening Memorandum  (AFCEE, 2000).  For 
groundwater, the preliminary RAOs include: 
 

• Prevent or reduce residential exposure to RDX exceeding 2 µg/L in groundwater. 
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• Restore aquifer to its beneficial uses with a reasonable timeframe. 
 
B.3 Remedy Description 
 
Not applicable, no remedy has been proposed at this time. AFCEE is currently completing the RI.  
 
B.4 Remedy Implementation 
 
Not applicable, no remedy has been proposed at this time.  AFCEE is currently completing the RI.  
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review.  
 

• Chemical Spill-19 Remedial Technologies Identification and Screening Memorandum 
completed in January 2001 (AFCEE, 2001) 

•  Draft Final RI completed in March 2002 (AFCEE, 2002) 
 
D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001).  
Table D-1 presents a Technical Assessment summary. 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
Not applicable, site characterization activities are ongoing.  A Draft Final RI was submitted in 
March 2002  (AFCEE, 2002). 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
N/A 
 
Changes in Exposure Pathways 
 
N/A 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
N/A 
 
Changes in Risk Assessment Methods:   
 
N/A  
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Expected Progress Towards Meeting RAOS: 
 
N/A 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
N/A 
 
Technical Assessment Summary: 
 

Table D-1:  Technical Assessment Summary for the CS-19 Plume 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? N/A 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

N/A 

C Has information come to light that calls into question the 
protectiveness of the remedy? N/A 

 
E. ISSUES 
 
Upgradient sources may exist for explosives compound contamination.  Furthermore, other 
contaminants (herbicides, pesticides) that were identified as COCs in the RI risk assessment were 
detected in elevated concentrations in crossgradient and upgradient wells suggesting there may be 
other potential sources. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
Completion of the RI is required to determine if remedial action requires evaluation. 
 
G. PROTECTIVENESS STATEMENT 
 
A protectiveness determination for the CS-19 groundwater contamination cannot be made at this 
time until further information is obtained. AFCEE is currently completing a RI.   AFCEE has 
determined that there is not an immediate danger, which would require time-critical response for the 
CS-19 plume. 
 
H. REFERENCES 
 
AFCEE, 2001.  Chemical Spill-19 Remedial Technologies Identification and Screening 
Memorandum Prepared by Jacobs Engineering for AFCEE/MMR, Installation Restoration Program, 
Otis ANG Base, MA. January 2001   
 
AFCEE, 2002.  Draft Final Chemical Spill-19 Remedial Investigation Report Prepared by Jacobs 
Engineering for AFCEE/MMR, Installation Restoration Program, Otis ANG Base, MA. March 2002   
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USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
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10.3.4 CHEMICAL SPILL NO.23 (CS-23) GROUND WATER 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The CS-23 groundwater plume is a recent discovery of chlorinated VOC groundwater contamination 
between the LF-1, CS-10, and CS-21 plumes.  The investigation was conducted to follow-up 
detections of TCE above its MCL of 5 µg/l in the monitoring well 69MW1531 (AFCEE, 2002). 
 
A.2 Initial Responses 
 
None 
 
A.3 Basis for Taking Action 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 
B. REMEDIAL ACTIONS 
 
This section presents the regulatory actions, RAOs, and remedy description for the CS-23 Plume. 
 
B.1 Regulatory Actions 
 
At this time, no remedy has been proposed.  AFCEE is starting the CERCLA site investigation 
process. 
 
B.2 Remedial Action Objectives 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 
B.3 Remedy Description 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
   
B.4 Remedy Implementation 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed since the last review. 

 
• CS-23 Study Area was identified in 69MW1531 Investigation Report (AFCEE, 2002). 
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D. TECHNICAL ASSESSMENT 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy.  AFCEE performed the technical assessment based on USEPA 
guidance provided in section 4.0 of the Comprehensive Five-Year Review Guidance (USEPA 2001). 
Table D-1 presents a Technical Assessment summary. 
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 
Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid? 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
This subsection is not applicable since no remedy has been selected and CS-23 is presently in the 
CERCLA investigation process. 
 

Table D-1:  Technical Assessment Summary for the CS-23 Plume 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? Yes 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

Yes 

C Has information come to light that calls into question the 
protectiveness of the remedy? No 

 
E. ISSUES 
 
None 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
None  
 
G. PROTECTIVENESS STATEMENT 
 
A protectiveness determination for the CS-23 groundwater contamination cannot be made at this 
time until further information is obtained.   AFCEE has determined that there is not an immediate 
danger, which would require time-critical response for the CS-23 plume.   
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H. REFERENCES 
 
AFCEE, 2002.  69MW1531 Remedial Investigation Letter Report Prepared by Jacobs Engineering 
for AFCEE/MMR, Installation Restoration Program, Otis ANG Base, MA. August 9, 2002   
 
USEPA, 2001. Comprehensive Five Year Review Guidance, EPA 540R-01-007, June, 2001. 
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10.3.5 FUEL SPILL NO. 13  (FS-13) SOURCE 
 
A. BACKGROUND 
 
A.1 Site Description 
 
The FS-13 Study Area occupies approximately 4,000 square feet and is located in the Cantonment 
Area, east of the Connery Avenue Rotary and south of the water tower (Figure 12) on MMR. 
 
A.2 Initial Response 
 
Records Search:  The fuel spill, which reportedly occurred at FS-13, was discovered in 1972 when 
a puddle of fuel was observed at the ground surface during a routine walk-over inspection of an 
underground fuel supply pipeline.  Subsequently, the area was excavated and a porous section of 
pipe was replaced.  The fuel supply pipeline at FS-13 was historical used for the transport of both 
aviation gasoline (AVGAS) and JP-4 fuel and is the same pipeline that was the source of the FS-12 
spill.  According to the Phase I Records Search, the leak consisted of approximately 2,000 gallon of 
JP-4 jet fuel; however, volume and composition of the spill could not be confirmed (E.C. Jordan, 
1986).  The area investigated was determined from recollections of personnel who discovered the 
spill and subsequently repaired the pipeline. 
 
A.3 Basis for Taking Action 
 
Site Inspection (SI):  An SI conducted in 1995 included the following: 

• A passive soil gas survey to identify areas of residual contamination 

• Trenching and exposure of the pipeline in the area identified by the soil gas survey to: 
evaluate where the repair occurred; collect soil samples for headspace flame ionization 
detector (FID) field screening; and obtain samples for off site analysis. 

• Collection of two surface soil samples within the vicinity of the pipeline, base of FID 
headspace readings from the trench area. 

• Installation of five primary test borings for lithologic characterization and environmental soil 
sample analyses, to determine if the spill impacted subsurface soil and groundwater.  
Samples were analyzed for VOCs, SVOCs, TPH, Pesticides, PCBs, and TAL. 

• Completion of four monitoring wells to determine whether groundwater contamination is 
associated with the site.  Samples were analyzed for VOCs, SVOCs, TPH, Pesticides, PCBs, 
TAL, and EDB. 

• Water level measurements to determine groundwater flow direction and gradient. 

The SI field program successfully identified and partially delineated an interval of contaminated soil 
in the capillary fringe above the water table at FS-13, approximately 70 ft bgs.  The SI concludes 
that the observed soil and groundwater analytical data indicates that contamination at FS-13 is 
residual.  (The FS-13 groundwater investigation is covered in the FS-13 Groundwater Technical 
Review of this document.)  Little contamination remains in the soil that is above Federal or State 
regulatory limits, despite the observation of stained soil with high field screening organic vapor 
concentrations and the detection of dieldrin in shallow subsurface soil.  The SI also concluded that 
the field and analytical data support the concept that FS-13 has undergone significant degradation 
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due to leaching of pure product from source area soil by aquifer recharge as well as active 
biodegradation (Aneptek Corp., 1996). 
 
AFCEE is currently evaluating the FS-13 source area sampling data.  At this time, no remedy has 
been proposed for the FS-13 source area. 
 
B. REMEDIAL/REMOVAL ACTIONS 
 
This section presents the regulatory actions, removal action objectives (RAOs), and remedy 
description for the FS-13 source area. 
 
B.1 Regulatory Actions 
 
At this time, no remedy has been proposed for the FS-13 source area. 
 
B.2 Removal Action Objectives (RAOs) 
 
This subsection is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
B.3 Remedy Description 
 
This subsection is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
B.4 Remedy Implementation 
 
This subsection is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
C. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW 
 
The following activities were conducted/observed for the FS-13 plume since the last review.  
 

• Investigations of the FS-13 plume has taken precedence over the source area.  At this time 
the USEPA is reviewing historical dieldrin data from MMR and a course of action is 
forthcoming. 

 
D. SITE DISCUSSION 
 
The technical assessment component of the five-year review consists of evaluating the 
protectiveness of the remedy; however, there is no remedy for this site, yet; therefore this section is 
not applicable.   
 
Question A:  Is the remedy functioning as intended by the decision documents? 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
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Question B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid?  
 
Changes in Standards and To-Be Considered 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Changes in Exposure Pathways 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Changes in Toxicity and Other Contaminant Characteristics 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Changes in Risk Assessment Methods:   
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Expected Progress Towards Meeting RAOS: 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Question C:  Has any other information come into light that could call into question the 
protectiveness of the remedy? 
 
This question is not applicable since no remedy has been selected and FS-13 is presently in the 
CERCLA investigation process. 
 
Technical Assessment Summary: 
 
Table D-1 presents a Technical Assessment summary for the FS-13 source area. 
 

Table D-1:  Technical Assessment Summary for FS-13 Source Area 
Question 

Item Question Response 

A Is the removal action functioning as intended by the 
decision documents? N/A 

B 
Are the exposure assumptions, toxicity data, cleanup 
levels, and RAOs used at the time of the removal action 
selection are still valid? 

N/A 

C Has information come to light that calls into question the 
protectiveness of the removal action? N/A 
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E. ISSUES 
 
Because analytical data demonstrates that regulatory limits for dieldrin were exceeded in soil at the 
FS-13 source area, further delineation of the contaminated soil is necessary to fully characterize the 
soil and to make a remedial determination. 
 
F. RECOMMENDATIONS AND FOLLOW-UP ACTIONS 
 
The SI concluded that data indicates that soil contamination in the source area has undergone 
significant decay due to biodegradation, leaching and attenuation.  The following actions were 
recommended prior to the initiation of any further field investigations associated with the FS-13 
source area: 
 
Based on analytical results where regulatory limits for dieldrin were exceeded in soil, further 
delineation of the contaminated soil at the study area is necessary to determine a course of action at 
the FS-13 source area (i.e. No Further Action Decision Document, Engineering Evaluation/Cost 
Analysis, etc.) (Aneptek Corp., 1996). 
 
G. PROTECTIVENESS STATEMENT 
 
A protectiveness determination for the FS-13 source area cannot be made at this time until further 
information is obtained. 
 
H. REFERENCES 
 
Aneptek Corp., 1996.  Site Inspection Technical Memorandum, Fuel Spill Site FS-13; IRP, MMR 
Cape Cod, MA; Prepared for Air National Guard Readiness Center, Andrews Air Force, Maryland; 
March, 1996. 
 
E.C. Jordan, 1986 U.S. Air Force Installation Restoration Program, Phase I: Records Search. Air 
National Guard, Camp Edwards, U.S. Air Force, and Veterans Administration Facilities at MMR, 
Cape Cod.  Prepared for HAZWRAP. Portland, Maine; 1986. 
 
USEPA, 2001. Comprehensive Five-Year Review Guidance, EPA 540R-01-007, June 2001. 
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Table 6.-- Category 4 Sites (Under Investigation) Data Summary Table 

Construction/Tank 
Site Title Site Chronology Background Removal/CERCLA Remedial Progress Since Last Five-Year Review Remarks 
(1) (2) (3) (4) Actions /CERCLA Removal (6) (7) 

Actions (5) 

CS-18 Chemical Spill 18 

1987 Soil Contamination Study, 1994 
USACHPPPM site Inspection, 1999 
USAEHA Human Health Risk 
Assessment. Draft CS-18 Supplemental 
Site Investigation, October 2001. Final 
CS-18 Supplemental Site Investigation 
Technical Memorandum, anticipated 
November 2002. 

The CS-18 site consists of an artillery firing 
point named Gun-Position #9. The burning 
of artillery propellants was conducted at CS­
18 from approximately the early 1940's 
through 1992 and training exercises 
involving live artillery firing ceased in 1997. 

None 

Draft CS-18 Supplemental Site Investigation, 
October 2001. Final CS-18 Supplemental Site 
Investigation Technical Memorandum, anticipated 
November 2002. CS-18 Engineering 
Evaluation/Cost Analysis anticipated in 
November 2002. 

None 

CS-19 Chemical Spill 19 (Source) 

1991-1992 Preliminary Assessment, 1992 
Site Assessment, 1994 Limited-Focus 
Site Inspection, 2002 Remedial 
Investigation. 

The findings from the PA support the idea 
that the CS-19 area was historically used as 
an ordnance and military waste disposal 
site, in addition to an artillery target area. 
The PA was based on a review of historical 
aerial photographs, depicting cleared brush 
and a open pit, and interviews with current 
and former base employees. 

None 

Draft Final Chemical Spill 19 Remedial 
Investigation Report, March 2002, and Final CS­
19 Supplemental Groundwater Investigation 
Report, July 1999, 

None 

CS-19 GW Chemical Spill 19 
(groundwater) 

1991-1992 Preliminary Assessment, 1992 
Site Assessment, 1994 Limited-Focus 
Site Inspection, 2002 Remedial 
Investigation. 

The findings from the PA support the idea 
that the CS-19 area was historically used as 
an ordnance and military waste disposal 
site, in addition to an artillery target area. 
The PA was based on a review of historical 
aerial photographs, depicting cleared brush 
and a open pit, and interviews with current 
and former base employees. 

None 

Draft Final Chemical Spill 19 Remedial 
Investigation Report, March 2002, and Final CS­
19 Supplemental Groundwater Investigation 
Report, July 1999, 

None 

The SWOU study area was conceived as 
the area between the LF-1 and CS-10 

CS-23 GW Chemical Spill 23 
(groundwater) Not Applicable 

plumes. Site records were reviewed to 
identify possible sources of SWOU 
groundwater contamination. The CS-23 
plume was first detected al low 
concentrations of TCE during the pre-design 
activities for the CS-21 treatment system. 
Due to the detached nature of the CS-23 

None Not Applicable RI is being conducted 2002­
2003. 

plume, the exact sources of the plume have 
not been discovered. 
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Table 6.-- Category 4 Sites (Under Investigation) Data Summary Table 

Construction/Tank 
Site Title Site Chronology Background Removal/CERCLA Remedial Progress Since Last Five-Year Review Remarks 
(1) (2) (3) (4) Actions /CERCLA Removal (6) (7) 

Actions (5) 

FS-13 Fuel Spill 13 Source 1996, Site Inspection Technical 
Memorandum. 

Contamination is a result of a suspected 
AVGAS/JP-4 release along or near a 
section of a pipeline adjacent to the connery 
Avenue Rotary in 1972. 

None 
Groundwater underneath the source area was 
investigated and is being monitored in the long­
term. 

Recommend evaluate site data 
to determine if site needs further 
investigation or can be closed­
out. 

Notes: 

1.	 “Site” column contains the Site Identifier (i.e. CS-1 CG). Sites with “Source” have groundwater contamination associated with them and denote the source area.  Sites with “GW” denote groundwater contamination (i.e. plume). 
When neither “Source” nor “GW” follow the Site ID, then “Site” is assumed to be a source area only. 

2.	 “Title” column contains the Site Name (i.e. Chemical Spill-1 Coast Guard) 
3.	 “Site Chronology” column contains a brief listing of all major documents and the year of their finalization. 
4.	 “Background” column contains a brief history of the site (i.e., site use and location). 
5.	 “Construction/…” column contains a brief summary of all “cleanup” actions on the site including actions occurring during the report period. 
6.	 “Progress Since last Five-Year Review” column contains a brief summary of IRP actions occurring during the report period. 
7. 	 “Remarks” column contains the document selecting the action on that particular site. 
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10.4 Category 4 Summary 
 
 Summarizing the category, there are no immediate threats to human health or the environment 
from any of these sites.  Protectiveness statements for these sites must be deferred until adequate data 
becomes available regarding possible remedial actions. 
 
 
11.0    Summary of Issues and Follow-up Actions 
 
 During the process of the five-year review, some specific issues were identified at certain 
sites.  Although none of these put the overall protectiveness of any of the remedies in jeopardy, these 
issues are important to overall IRP program.  As a result, recommendations were made as part of this 
report and the means for following up these recommendations were identified and summarized in 
Table 7.  Although none of these issues adversely affects the status of any of the site�s protectiveness, 
the resulting recommendations will be tracked through the regular activities of the MMR IRP 
stakeholder groups, which include community advisors and the regulators. 
 
 
12.0    Protectiveness Statement 
 
 All existing cleanup remedies were found to be either currently protective of human health 
and the environment, protective in the short term, or are expected to be protective of human health 
and the environment upon attainment of ground water cleanup goals.  For the first two, in the interim, 
exposure pathways that could result in unacceptable risks are being controlled and institutional 
controls are preventing exposure to, or the ingestion of, contaminated ground water. 
 
 Long-term protectiveness of the on-going and future remedial actions will be verified by 
obtaining ground water samples to fully evaluate the potential migration of the ground water plumes.  
Appropriate actions will be taken to assure continued protectiveness or progress towards ultimate 
protectiveness should this monitoring suggest risks may or have become unacceptable. 
 
 Protectiveness assessments for sites currently under investigation were deferred, as allowed 
by the guidance.  All these sites were evaluated; however, and found to pose no imminent or 
substantial endangerment to human health or the environment. 
 
 
13.0    Next Review 
 
 The next five-year review for the MMR Superfund Site is required by December 2007, five 
years from the date of the start of this review. 



 Table 7. -- Summary of Issues: Including Recommendations, Follow-up Actions


Issue 
No. 

Document 
Reference Site Issue 

Recommendation 
and 
Follow-Up Action 

Responsible 
Party 

Oversight 
Agency 

Estimated 
Completion 

Date 

Affects 
Protective­

ness? 
(Yes/No) 

1 9.3.1.E. Ashumet Valley 
Ground Water 

Infiltration trenches at Ashumet Valley 
Treatment plant are clogging, restricting the 
recharge of plant effluent. 

A. Short term: Investigate methods of treating 
the condition. Perhaps, short term using 
chemical or physical means. 

B. Long term: Pursue effluent pretreatment 
options 

AFCEE EPA 
A. Jan 03 

B. Sep 03 

A. No 

B. No 

2 9.3.1.E. 
Ashumet Valley 
Ground Water 
(Phosphorus) 

Unknown effect of MMR contributions of 
phosporus to Ashumet Pond. 

Continue phosporus management activities 
including development of phosphorus budget 
and continue operating the pilot test of iron­
barrier reactive wall. Reevaluate pilot test to 
determine if a larger system is warranted. 

AFCEE EPA Sep 03 No 

3 9.3.1.E. Ashumet Valley 
Ground Water 

A. A final remedy needs to be selected 
because AV is one of the plumes in the 
IROD. 

B. Cleanup goals have not been met. 

A. Develop schedule for process to select a 
final remedy. 

B. Continue to monitor and operate treatment 
system, and, as needed, optimize. Submit 
monitoring findings in annual report. 

AFCEE EPA 
A. Sep 03 

B. Aug 03 

A. No 

B. No 

4 9.3.3.E. Chemical Spill No.4 Source 
Area 

A. Confirmatory soil sampling needs to be 
evaluated to determine if removal is 
complete. 

B. Removal action documentation is 
incomplete. 

A. Evaluate soil sampling data with regulatory 
agencies to determine next action. 

B. Submit draft removal action report for 
regulatory agencies' review. 

AFCEE EPA 
A. Feb 03 

B. Aug 03 

A. No 

B. No 

5 9.3.4.E. Chemical Spill No.4 
Ground Water 

A. Existing extraction system is not removing 
entire contamination plume needs to be 
installed. 

B. Cleanup goals have not been met. 

A. Submit Draft Wellfield Design Project Note 
for approval. 

B. Continue to operate treatment system, 
optimize and monitor for performance. 

AFCEE EPA July 03 No 

Chemical Spill No.4 Coast 
6 9.3.5.E. Guard & Fuel Spill No.1 Coast Document removal action. Submit draft removal action report. AFCEE EPA Mar 03 No 

Guard Source Area 

7 9.3.6.E. Chemical Spill No.5 Source 
Area Document removal action Submit draft removal action report. AFCEE EPA Mar 03 No 

Chemical Spill No.8 Coast A. Implement selected removal action. A. Conduct removal action. A. Dec 02 A. No 
8 9.3.7.E. Guard AFCEE EPA 

Source Area B. Document removal action B. Submit draft removal action report. B. Mar 03 B. No 

9 9.3.8.E. 
Chemical Spill No.10 
Fuel Spill No.24 
Source Area 

A. Reevaluate ecological risk. 

B. Document removal action. 

A. Submit draft revised ecological risk for Detail 
F. 

B. Submit draft remedial action report. AFCEE EPA 

A. Mar 03 

B. Sep 03 

A. No 

B. No 

C. Operate SVE system. C. Continue to monitor and operate SVE 
system, and, as needed, optimize. 

C. NA C. No 
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Issue 
No. 

Document 
Reference Site Issue 

Recommendation 
and 
Follow-Up Action 

Responsible 
Party 

Oversight 
Agency 

Estimated 
Completion 

Date 

Affects 
Protective­

ness? 
(Yes/No) 

10 9.3.9.E. Chemical Spill No.10 
Ground Water 

A. Select final remedy for plume, including 
leading edge. 

B. Cleanup goals have not been met. 

A. Continue RI/FS process towards a final 
ROD. Submit draft draft feasibility study. 

B. Continue to monitor and operate treatment 
systems, and, as needed, optimize. Submit 
draft annual report. 

AFCEE EPA 
A. Mar 03 

B. Nov 03 

A. No 

B. No 

11 9.3.10.E. Chemical Spill No.11 
Source Area Document removal action. Submit draft removal action report AFCEE EPA Mar 03 No 

Chemical Spill No.16 & 
12 9.3.11.E. Chemical Spill No.17 Finalize remedial action report. Submit final remedial action report AFCEE EPA Feb 03 No 

Source Area 

13 10.3.1.E. 
UNDER INVESTIGATION: 
Chemical Spill No.18 
Ground Water 

Additional soil sampling & ground water 
sampling needed at source area to determine 
cleanup requirement. 

Submit draft technical memorandum containing 
results of soil and groundwater sampling event. AFCEE EPA Jan 03 

N/A 
Protectiveness 

Deferred 

14 10.3.2.E. 
UNDER INVESTIGATION: 
Chemical Spill No.19 
Source Area 

Additional soil sampling & ground water 
sampling needed. 

Submit draft Engineering Evaluation/Cost 
Analysis document AFCEE EPA Aug 03 

N/A 
Protectiveness 

Deferred 

15 10.3.3.E. 
UNDER INVESTIGATION: 
Chemical Spill No.19 
Ground Water 

Additional up-gradient sources may exist for 
CS-19 ground water. Submit draft Feasibility Study AFCEE EPA Aug 03 

N/A 
Protectiveness 

Deferred 

16 9.3.12.E. Chemical Spill No.20 
Ground Water 

Implement ground water treatment 
component of remedy. Submit draft Wellfield Design Project Note AFCEE EPA Jul 03 No 

17 9.3.13.E. Chemical Spill No.21 
Ground Water 

Implement ground water treatment 
component of remedy. Submit draft Wellfield Design Project Note AFCEE EPA Jul 03 No 

18 9.3.14.E. Chemical Spill No.22 
Source Area Document removal action. Submit draft removal action report AFCEE EPA Mar 03 No 
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Issue 
No. 

Document 
Reference Site Issue 

Recommendation 
and 
Follow-Up Action 

Responsible 
Party 

Oversight 
Agency 

Estimated 
Completion 

Date 

Affects 
Protective­

ness? 
(Yes/No) 

19 10.3.4.E. 
UNDER INVESTIGATION: 
Chemical Spill No.23 
Ground Water 

Plume requires further evaluation. Submit letter report with recommendations AFCEE EPA Feb 03 
N/A 

Protectiveness 
Deferred 

Coal Yard No.4 & 

20 9.3.15.E. Storm Drain No.3 & 
Fire Training Area No.3 Document removal action. Submit draft removal action report AFCEE EPA Apr 03 No 

Source Area 

21 9.3.16.E. Drum Disposal Unit 
Source Area Document removal action. Submit draft removal action report AFCEE EPA Mar 03 No 

22 9.3.17.E. Eastern Briarwood 
Ground Water 

A. Final remedy needs to be selected. 

B. Complete next step -- risk evaluation. 

A. Continue RI/FS process towards a final 
ROD. 

B. Submit draft risk evaluation. 

AFCEE EPA 
A. Jan 03 

B. Jan 03 

A. No 

B. No 

23 9.3.18.E. Fuel Spill No.1 
Ground Water 

A. Reconstruct treatment plant and install 3 
Ews as per ROD. 

B. Evaluate monitoring data while treatment 
system is not operating. 

A. Reconstruct treatment plant, install 3 EWs, 
and restart treatment system. 

B. Provide monitoring data to regulatory 
agencies at regular technical update meetings. 
Submit draft annual report. AFCEE EPA 

A. Oct 03 

B. Feb 04 

C. 2017 

A. No 

B. No 

C. No 
C. Cleanup goals have not been met. 

D. Operate treatment system. 

C. Operate treatment system until cleanup 
goals are met. 

D. Submit next draft annual report. 

D. Dec 02 D. No 

24 9.3.19.E. Fuel Spill No.4 
Source Area Document no action based on sampling results Issue remedial design fact sheet to document 

no action based on post-ROD sampling results. AFCEE EPA Aug 03 No 

25 9.3.20.E. 
Fuel Spill No.5 & 
Storm Drain No.5 
Source Area 

A. Document remedial action of soil 
excavation & removal. 

B. Document SVE system. 

C. Operate & maintain SVE system. 

A. Submit draft remedial action report. 

B. Submit draft ESD. 

C. Continue to monitor and operate SVE 
system and, as needed, optimze until cleanup 
goals are met. 

AFCEE EPA 

A. Sep 03 

B. Sep 04 

C. Sep 03 

A. No 

B. No 

C. No 

26 9.3.21.E. 

Fuel Spill No.6 & 
Fuel Spill No.8 & 
Storm Drain No.2 
Source Area 

Complete remedial action documentation. Submit draft remedial action report. AFCEE EPA Sep 03 No 
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Issue 
No. 

Document 
Reference Site Issue 

Recommendation 
and 
Follow-Up Action 

Responsible 
Party 

Oversight 
Agency 

Estimated 
Completion 

Date 

Affects 
Protective­

ness? 
(Yes/No) 

27 9.3.22.E. Fuel Spill No.7 
Source Area Complete remedial action documentation. Submit draft remedial action report. AFCEE EPA Sep 03 No 

28 9.3.23.E. 

Fuel Spill No.10 & 
Fuel Spill No.11 & 
Petroleum Fuel Storage Area 
Source Area 

A. Last of 6 zones of SVE/Biosparge system 
has not been installed. 

B. Document interim remedial action. 

A. Install 6th zone of SVE/Biosparge system. 

B. Submit draft interim remedial action report. 
AFCEE EPA 

A. Mar 03 

B. Sep 03 

A. No 

B. No 

29 9.3.25.E. Fuel Spill No.12 
Ground Water Final remedy needs to be selected. Submit draft risk evaluation. AFCEE EPA Jun 03 No 

30 9.3.26.E. Fuel Spill No.13 
Ground Water A. Cleanup goals have not been met. Continue monitoring until cleanup goals are 

met. AFCEE EPA Jan 03 No 

31 10.3.5.E. 
UNDER INVESTIGATION: 
Fuel Spill No.13 
Source Area 

Additional contaminants may be present at 
source area. Evalute existing data and determine next step. AFCEE EPA Mar 03 

N/A 
Protectiveness 

Deferred 

32 9.3.27.E. Fuel Spill No.18 
Source Area Complete removal action documentation. Submit draft removal action report. AFCEE EPA Mar 03 No 

33 9.3.28.E. Fuel Spill No.28 
Ground Water 

A. Cleanup goals have not been met. 

B. Operate treatment system. 

A. Continue to monitor and operate treatment 
system and, as needed, optimize until cleanup 
levels are met. 

B. Submit next annual report. 

AFCEE EPA 
A. Sep 03 

B. Sep 03 

A. No 

B. No 

34 9.3.29.E. Fuel Spill No.29 
Ground Water 

Implement ground water treatment 
component of remedy. Submit Draft Wellfield Design Project Note AFCEE EPA Jul 03 No 

35 9.3.32.E. Landfill No.1 
Ground Water 

A. Final remedy needs to be selected. 

B. Operate treatment systems 

A. Develop and submit schedule to select final 
remedy. 

B. Continue to monitor and operate treatment 
systems and, as needed, optimize until cleanup 
goals are met. 

AFCEE EPA 
A. Sep 03 

B. Jan 03 

A. No 

B. No 
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Issue 
No. 

Document 
Reference Site Issue 

Recommendation 
and 
Follow-Up Action 

Responsible 
Party 

Oversight 
Agency 

Estimated 
Completion 

Date 

Affects 
Protective­

ness? 
(Yes/No) 

36 9.3.34.E. Storm Drain No.4 
Source Area 

A. Complete ecological risk evaluation of soil 
adjacent to pond. 

B. Document decision. 

A. Submit draft ecological risk evaluation. 

B. Submit draft ESD. 
AFCEE EPA 

A. Mar 03 

B. Sep 04 

A. No 

B. No 

37 9.3.35.E. Storm Drain No.5 
Ground Water Final remedy needs to be selected. Submit draft risk evaluation. AFCEE EPA Mar 03 No 

38 9.3.36.E. Western Aquafarm 
Ground Water Final remedy needs to be selected. Submit draft risk evaluation. AFCEE EPA Jan 03 No 
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APPENDIX A 
 

ACRONYMS AND ABBREVIATIONS 
 
 



ACRONYMS AND ABBREVIATIONS 
 

AFCEE Air Force Center for Environmental Excellence 
ANG Air National Guard 
ANGB Air National Guard Base 
AOC Area of Contamination 
ARNG Massachusetts Army National Guard 
ARARs applicable or relevant and appropriate requirements 
 
bgs below ground surface 
BOMARC Boeing-Michigan Aeronautic Research Center 
 
CERCLA Comprehensive Environmental Response, Compensation, and Liability 

Act as amended by the Superfund Amendments and Reauthorization Act 
of 1986. 

CG United States Coast Guard 
COC contaminant of concern 
CS Chemical Spill 
CY Coal Yard 
 
DDOU Drum Disposal Operable Unit 
DEP Massachusetts Department of Environmental Protection 
DoD Department of Defense 
DSRP Drainage Structure Removal Program 
 
EE/CA Engineering Evaluation/Cost Analysis 
EDB Ethlyene Dibromide 
EPA Environmental Protection Agency 
EPH  extractable petroleum hydrocarbon 
ESD Explanation of Significant Differences 
 
FS Fuel Spill 
FTA Fire Training Area 
 
HQ Hazard Quotient 
 
IROD Record of Decision for Interim Action 
IRP Installation Restoration Program 
 
LTM Long Term Monitoring 
 
MADEP Massachusetts Department of Environmental Protection 
MCP Massachusetts Contingency Plan 
MCL Maximum Contamination Level 
µg/kg micrograms per kilogram 
mg/kg milligrams per kilogram 

 A - 1 



MMR Massachusetts Military Reservation 
 
NCP National Oil and Hazardous Substance Pollution Contingency Plan 
NGB National Guard Bureau 
 
PA preliminary assessment 
PAH polycyclic aromatic hydrocarbon 
PCE Tetrachloroethylene, or Perchloroethylene 
PFSA Petroleum Fuels Storage Area 
PRA preliminary risk assessment 
PRE preliminary risk evaluation 
 
RAL removal/remedial action level 
RAO removal action objective 
RCRA Resource Conservation and Recovery Act 
RI Remedial Investigation 
ROD Record of Decision 
 
SARAP Source Area Remedial Action Program 
SD Storm Drain 
SERGOU Southeast Region Groundwater Operable Unit 
SI Site Investigation 
STCL Soil Target Cleanup Level 
SVE soil vapor extraction 
SVOCs semivolatile organic compounds 
 
TAL target analyte list 
TBC to be considered 
TCE Trichloroethylene 
TCLP Toxicity Characteristic Leaching Procedure 
TPH total petroleum hydrocarbons 
TRET Technical Review and Evaluation Team 
TSDF Transfer Storage Disposal Facility 
 
USAF United States Air Force 
USCG United States Coast Guard 
USEPA U.S. Environmental Protection Agency 
UST Underground Storage Tank 
UTES Unit Training Equipment Site 
 
VOCs volatile organic compounds 
VPH volatile petroleum hydrocarbon 
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